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1. Introduction

1.1 Background

Site Number: A2B7 Contract Number: 68HE0220D0003

D.O. Number: 23F0018 Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/17/2023 Start Date: 2/17/2023

Demob Date: Completion Date:

CERCLIS ID: NJN008004020 RCRIS ID:

ERNS No.: State Notification: 2302091404

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On February 9, 2023, Howell Township Fire Departments were dispatched to 15 Marl Road to perform a
smoke investigation after calls reporting smoke in the area. Upon arriving, it was reported that the local fire
departments discovered ongoing burning of materials inside of a large steel structure in which a door had
been cut, often referred to as the “old still”. Firefighters were able to extinguish the fire.

1.1.2 Site Description

The Site is the former location of Compounders Inc.  According to a draft Preliminary Assessment/Site
Investigation (PA/SI) dated October 2017, conducted by a Licensed Site Remediation Professional (LSRP)
contracted by Compounders Inc., this location was used as a fiber manufacturer from 1923 until the early
1930s. In the 1933, the property ownership was transferred to Monmouth County Feed and Coal Company
which operated until 1973, when Compounders Inc. acquired the property. Based on verbal discussion with
Howell Township Office of Emergency Management (HTOEM) and the draft October 2017 PA/SI,
Compounders Inc. had historically manufactured various chemical compounds, allegedly for use in glues
and adhesives, as well as asphalt products. Compounders Inc. remained in business until 2019.

According to county tax records, the property is 7.77 acres in size, but the area of interest is confined to a
smaller section of the property closest to Marl Road. The property has two singlestory structures, one
which appears to be an office and the other which appears to have been a former warehouse and small
laboratory. There is also various machinery that remains onsite that is associated with former asphalt
operations.

1.1.2.1 Location

The Site is located at 15 Marl Drive in Howell Township, New Jersey, in Monmouth County New Jersey. The
surrounding area appears to be mixed residential, commercial, and industrial area. The nearest residences
are located directly to the north of the property, commercial properties are located directly to the east and
south of the property, and a Jersey Central Power & Light (JCP&L) property is located directly to the west of
the property. The parcel on which Compounders Inc. sits is the final parcel before entering the Borough of
Farmingdale, an incorporated borough within Howell Township.

1.1.2.2 Description of Threat

The initial threat was the fire that occurred on February 9, 2023. Once extinguished, EPA, New Jersey
Department of Environmental Protection (NJDEP), Monmouth County Health Department (MCHD), and
HTOEM identified containers, in varying degrees of deteriorated condition, of unknowns, and including but
not limited to, toxics, flammables, and corrosives. The storage of these containers does not appear to follow
any proper methodology and incompatibles may be stored adjacent to each other. In addition to the threat
of exposure to hazardous materials, the operational portion of the property was not fully secured at the time
of the original incident. The front gate was damaged due to construction activity on the former warehouse
structure on the property. The remaining sides of the property were not fenced in during the initial incident,
allowing the potential for members of the public or wildlife access to the property and disturb the improperly
stored and deteriorated containers.

Prior to the February 9, 2023 incident, no assigned EPA ID number existed for the site and no Hazardous
Waste Generator Program Interest (PI) is listed in New Jersey Emergency Management System (NJEMS).

The only record of NJDEP Bureau of Hazardous Waste Compliance and Enforcement (DEPHW) inspecting
the site was on September 12, 2002. On June 6, 2002, MCHD reported a chemical fire at Compounders Inc.
property due to a reaction of epoxy. Runoff contamination was observed. Mineral spirits, flammable liquids,
and caustic materials were allegedly involved in the fire. Local fire departments extinguished the fire;
however, a release of contaminated water was ongoing onto the road and wetlands because of firefighting
efforts.

Once the June 2002 fire was extinguished and the Site was secured, NJDEP Bureau of Emergency
Response (DEPBER) South found stacks of drums of chloroethene, xylene, polybutene, foam master,
trichloroethane, Tenlo70 (pigment grinding aid), and glycerin (USP). Additionally, drums of oily materials
were observed leaking on to the ground. DEBER personnel and local health officials pointed out several
drums were in such poor condition that many were at the point of rupturing. During the 2002 visit by NJDEP
personnel, responders identified over two hundredfifty drums that need reconditioning or transferring of
material.

In 2009, the state of New Jersey passed the Site Remediation Reform Act (SRRA) and established the
License Site Remediation Professional (LSRP) program which went into full effect May 7, 2012. The primary
goal of the LSRP program is to reduce the threat of contamination to public health and the environment by
cleaning up the properties and returning them to productive use. As a part of them program, the owner of a
contaminated property must retain a LSRP to provide services to oversee the environmental investigation
and cleanup of the property. The property owned by Compounders Inc. located at 15 Marl Road is subject to
the LSRP program and appears to have retained a LSRP in December 2012, according to NJDEP Data
Miner records; however, the initial LSRP was dismissed in April 2016. Since 2016, LSRP services were
dismissed and retained two more times, and the current LSRP was retained on June 28, 2022. According to
NJDEP Data Miner records the Compounders Inc Site was assigned the Program Interest (PI) Number
G000028569, and the Site Identification Number (ID) 4679. At this time, the NJDEP Data Miner records do
not indicate the submittal of any required documents such as a Remedial Investigation Report (RIR) or
Remedial Action Report (RAR). The draft October 2017 PA/SI never appears to have been submitted to the
NJDEP for review.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

At the request of NJDEP, US EPA, Region II’s Superfund and Emergency Management Division (SEMD)
activated one OnScene Coordinator (OSC), who responded to the scene on February 15, 2023. Once on
the Site, the OSC issued the property representative a Notice of Federal Interest (NOFI). The OSC was
informed by state and local officials of the fire that occurred in the still smoldering structure. The cause of
the fire is being investigated by state and local authorities. At this time, it is unknown what the burned
drums contained.

During a preliminary site walk, guided by state and local authorities, the responding OSC observed a large
quantity of drums and containers stored haphazardly and in varying condition. The EPA observations
confirmed the historic observations and verbal description of threats provided by the state and local
authorities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During a subsequent site visit on February 17, 2023, the EPA provided the property representative with a
paper copy, as well as an electronic copy via email, of a Consent to Access Property form. As of March 9,
2023, EPA Region 2 Office of Regional Council (ORC) was provided an executed Consent to Access
Property form by the property representative’s counsel.

According to telephone correspondence with the PRP, EPA was notified on March 20, 2023 that PRP
received a completed cost estimate from AWT Environmental Services, Inc. The OSC had further telephone
discussions with the PRP and the LSRP and was notified that further cost estimate options were being
explored.

On March 21, 2023, EPA and NJDEP attended a public outreach meeting that was coordinated by Howell
Township. The purpose of the meeting was to address concerns that residents may have regarding the
recent incident at the Compounders Inc. property as well as an evacuation plan for one mile around the
Compounders Inc. property developed by HTOEM in late February 2023. The purpose of the evacuation plan
was intended to be proactive in the event of a subsequent fire or other catastrophic event at the site.
Subsequently, Howell Township shared the plan on their municipal website and social media pages; the
meeting was also meant to address residents’ concerns about the evacuation plan.

The initial Consent to Access Property form signed on March 9, 2023 was limited to only provide access to
EPA for oversight of the fence installation and site walks with PRP contractors for the purpose of cost
estimate development. EPA ORC determined that, due to the emergent nature of the situation at the
Compounders Inc. Site and the liability clause under the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), EPA had intended to allow the PRP to conduct the removal
action themselves, a limited Consent to Access Property form was acceptable to begin to remedy the
security concerns and hazards to human health and the environment. However, with the concerns shared at
the public meeting on March 21, 2023, the PRP’s concerns with the potential cost of a removal action,
SEMD and ORC determined that the PRP was not able to conduct the removal action themselves. ORC
had contacted the PRP’s counsel on March 31 and April 3, 2023 to share the EPA’s intent and that if the
PRP did not sign a Consent to Access Property, ORC would pursue other legal options. On April 4, 2023
the PRP’s counsel provided an executed Consent to Access Property to ORC allowing EPA to conduct the
assessment and removal action.

2.1.2 Response Actions to Date

USEPA’s ERRS contractor was verbally activated on the afternoon of February 17, 2023 and was directed to
retain a 24hour security service to monitor the site until such a time that a fence can be erected. As of
1700 hours on February 17, 2023, the security contractor was onsite. This security service is to remain at
the Site until such a time that the property owner establishes a fence, or EPA takes over the removal
action.

On Monday March 13, 2023, the EPA OSC met the PRP, LSRP RLG Environmental, Inc., and the removal
contractor, AWT Environmental Services, Inc., at the Site to conduct a site walk for the purpose of
developing a cost estimate for the PRPled removal action.

On March 21, 2023, EPA was present onsite while the PRP’s LSRP oversaw a fence installation conducted
by a contractor retained by the PRP. Fence installation around the main area of concern, the former
production area where the drums and containers are haphazardly stored, was completed on March 22,
2023.

On April 5, 2023 EPA mobilized a response manager from the Emergency and Rapid Response Services
(ERRS) contract to conduct a site walk and begin planning the necessary actions, personnel, and
equipment for an EPAled assessment of the site and removal action. Later that evening, representatives
from EPA, NJDEP, MCHD, and Howell Township attended a public outreach meeting coordinated and
hosted by Farmingdale Borough. Many of the same concerns brought up at the March 21, 2023 public
outreach meeting hosted by Howell Township were brought up at the Farmingdale meeting. In addition to
addressing residents’ concerns, EPA shared that the agency has received an executed Consent to Access
Property form and intends to conduct the removal action.

On April 7, 2023 EPA activated our Superfund Technical Assessment and Response Team (START)
contractor and began coordinating the support necessary for conducting an EPAled removal action. On
April 10, 2023, EPA met START contractors at the Site to conduct background air monitoring prior to the
arrival of the ERRS contractors. EPA directed START to establish four perimeter air monitoring stations, and
two offsite air monitoring stations. The first offsite location was established near the Farmingdale
Elementary School and the second location was established near the Howell Township High School.

Perimeter and offsite air monitoring will take place during site activity in which the drums and containers
onsite are being sampled, moved, or handled. The air monitoring in place is currently measuring for
particulate matter with a diameter 10 micrometers or less (PM10) and volatile organic compounds (VOCs).

The instrumentation in use for PM10 and VOCs are DustTraks and MultiRAEs, respectively. These air

monitoring stations are connected via a near realtime telemetry system named VIPER. This system stores
the monitoring data on secure EPA servers. The particulate data is reported out as a 15minute time

weighted average (TWA) and should not exceed 150 micrograms per meter cubed (µg/m3) above upwind
levels, based on the EPA National Ambient Air Quality Standards (NAAQS). The Occupational Safety and
Health Administration (OSHA) does not provide a generalized permissible exposure limit (PEL) for VOCs,
therefore, the PEL of a 15minute TWA for benzene will be used. If the MultiRAEs detect VOC readings with
a 15minute TWA at 5 parts per million (ppm), work at the Site will halt until the source can be identified and
mitigated. As the site assessment progresses and specific materials are identified the Community Air
Monitoring Plan (CAMP), in which the framework for our air monitoring operations are documented, may
change based on Site conditions.

On April 11, 2023, ERRS contractors arrived onsite and began staging the site in order to safely and
efficiently conduct assessment and removal action activities. Once immediate physical hazards were
removed from the potential work areas, ERRS established a polylined containment area within the
warehouse on the property. Once the containment area was established, ERRS began moving the small
“lab pack” materials, which were originally located in the “laboratory” and moved outside by the PRP, into
the containment area. These materials are secured within the warehouse, out of the elements, and will
undergo field analysis, colloquially known as “HAZCAT”, to determine the contents of these smaller
containers.

On April 18, 2023, START contractors conducted an Unmanned Aerial System (UAS) flight over the
Compounders Inc. Site for the purposes of site documentation. START contractors marked out various work
areas on the ground order to identify specific areas on the Site in the UAS imagery. EPA will direct START
contractors to conduct subsequent UAS flyovers to conduct progress of the removal action and document
site conditions throughout.  

From April 14, 2023 through April 20, 2023, ERRS contractors continued drum and container staging
activities since the previous reporting period. As various staging areas are completed, ERRS chemists will
begin conducting the “HAZCAT” activities and multimedia sampling for submission to a laboratory for
analysis. Additionally, ERRS contractors have continued the coordination of equipment and materials for
continued removal action efforts.

From April 21, 2023 through April 27, 2023, approximately 250 drums had been moved from their original
location to a polylined staging area and assigned a unique identification number, based on the original
location. If the drum is intact, but does not have a lid or cover, ERRS contractors had covered the open or
lidless drums with poly sheeting, and secured the sheeting to ensure that rainwater does not accumulate
within the container. Of the 250 drums that had been staged, 87 drums were in poor enough condition that
they required overpacking. Of the approximately 250 drums that had been staged, the ERRS contractors
had collected samples from all staged drums. For the April 21 through April 27, 2023 reporting period,
ERRS field chemists have completed the ‘HazCat” process on 142 drums.

From April 28, 2023 through May 4, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. From April 28, through April 30, 2023 the region experienced a significant weather event
consisting of heavy winds and severe thunderstorms with approximately six inches of precipitation

accumulating in a 48hour period. On Saturday, April 29th, EPA and ERRS found approximately two to three
inches of standing water inside the warehouse where the “lab pack” materials are segregated and stored. To
prevent further infiltration of water into the warehouse, EPA directed ERRS to construct a berm from
sandbags and poly sheeting. Once water infiltration was halted, ERRS constructed a makeshift sump
using a fivegallon bucket and pump in the dirt floor of the warehouse and pumped the standing water into
55gallon drums; seven drums were filled completely, one filled a quarter of the way, and the sump hole
backfilled. Petroleum sheen was observed in multiple puddles on the site during the rain event and sorbent
boom was deployed to prevent the sheen from leaving the site via runoff. Additionally, any drums that had
their poly sheeting cover disturbed were secured again.

From May 5, 2023 through May 11, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The ERRS contractors continued to remove damaged drums from the area that is referred
to as “Section D”, located on the northern boundary of the property. Due to the physical condition of many
of the drums in Section D, ranging from dented to completely disintegrated with freestanding solid product
on pallets, extra care had to be taken to ensure that the overpacking or recontainerization was done as
safely as possible. The development of a draft Quality Assurance Project Plan (QAPP) was submitted for
review on May 11, 2023.

From May 12, 2023 through May 18, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The removal of drums and pails found in Section D was completed. As previously stated,
the majority of the drums required overpacking due to the condition. During the QAPP revision process, it
was determined that the laboratory that was coordinated with was not able to meet the needs of the project.
On May 18, ERRS began the bid process to retain a new laboratory for analytical services.

From May 19, 2023 through May 25, 2023, the drum overpacking activities were completed. The final count
of overpacked drums came to a total of 556. The ERRS and START contractors were demobilized for the
Memorial Day holiday weekend. The ERRS field technician and equipment operators will be permanently
demobilized and only the response manager, field cost accountant, field chemist, and chemistry technician
will remain onsite. START contractors will return to site to conduct offsite and perimeter air monitoring and
site documentation. Site activities had recommenced as of Wednesday, May 31, 2023.

From May 26, 2023 through June 1, 2023, the “HazCat” activities of the approximately 1,000 “lab pack”
containers continues, and documentation had recommenced now that the drums had been fully secured
and field classified. The staged “lab pack” items remain within the warehouse on the property and out of the
elements. ERRS had begun coordination efforts in the coming weeks to find a subcontractor to pack the
smaller containers into similar waste stream groups for disposal. The ERRS contractors had continued
working on completing the subcontract details for analytical services and developing a new QAPP for
disposal sampling. Once approved, samples will be submitted for analysis. Pending the approval of the
QAPP for disposal sampling. During this operational period, the background levels of particulate material
were elevated. The elevated levels can potentially be attributed to forest fires located in southern New
Jersey and Nova Scotia, Canada since the use of heavy machinery onsite ended on May 25.

From June 2, 2023 through June 8, 2023, “HaztCat” activities conducted by ERRS of the approximately
1,000 “lab pack” containers continued. START contractors assisted in the inventory process of these
smaller containers utilizing Survey123 to track the information for each container. EPA, ERRS, and the sub
contracted lab conducted a phone conversation to sort out the missing information during the development
of the UFP QAPP for disposal sampling analysis. Waste stream development will begin upon receipt of the
analytical data. START continued air monitoring throughout the reporting period; however, due to the forest
fires throughout Canada and southern New Jersey, air monitoring for particulate material (PM10) was

suspended for June 6th and June 7th. Alarms for VIPER were triggered throughout the day due to the
elevated suspended particulate matter in air and providing false positives in Deployment Manager.

From June 9, 2023 through June 15, 2023, “HazCat” activities conducted by ERRS for the smaller nondrum
containers continued. START contractors resumed perimeter and offsite air monitoring and assisted ERRS
with conducting container inventory activities. Drum samples were composited and a courier from the

laboratory picked up the samples on Monday, June 19, 2023. Additionally, a public facing webbased viewer
for sharing the air monitoring locations and their status has been completed. A hyperlink has been added to
the Response.EPA.Gov webpage for partner agencies, local governments, and the general public to access
the near realtime monitoring data.

From June 16, 2023 through June 30, 2023, ERRS contractors completed the compositing of material from
drums and containers to submit for disposal analyses, as well as submitting several discrete samples from
individual containers for disposal analyses for a total number of 58 samples. HazCat activities were also
completed. As analytical results are received by the ERRS contractor, the containers the samples
represented will be grouped by their waste stream. Once the waste streams are generated, ERRS will
submit a request for price to various disposal contractors and begin coordinating those efforts. START
contractors assisted ERRS with the generation of the container inventory. Due to intermittent thunderstorms
throughout this reporting period and the completion of all container handling activities, air monitoring was
not conducted. On June 30, 2023, EPA and its contractors demobilized from the Site until disposal
activities begin. Subcontracted security services will remain onsite 24hours until disposal activities begin.
The issuance of POLREPs will resume when field activities recommence.

EPA will draft a subsequent Community Update based on analytical results, upon receipt of the results. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has and will continue to identify PRPs.  Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

EPA anticipates ERRS conducting HAZCAT analysis and submitting samples for laboratory analysis to
characterize the contents of drums and containers at the site. If the drum or container holds an identified
hazardous material, but the container itself is in no condition to be shipped in, ERRS will conduct a material
transfer into a new Department of Transportation (DOT) approved shipping container to be sent offsite for
disposal. If a drum or container is damaged, but enclosed and intact, ERRS will overpack the container to
be shipped offsite for disposal. START contractors will continue to conduct air monitoring activities and
conduct site documentation. Part of the site documentation activities will be to receive the HAZCAT sheets
from ERRS chemists, enter the information on the sheet into a Survey123 form, which can then be stored in
a database. Once a container’s information is stored within the database, a barcode can be assigned and
applied to the associated container. This barcode will allow field staff to quickly bring up the information of
the container’s contents. ERRS chemists can also use filtering tools available through a suite of Esri
products to develop a bulking scheme based on the field HAZCAT and laboratory analytical results.

EPA anticipates utilizing START to conduct Unmanned Aircraft System (UAS) surveys of the Site to
document specific work areas as well as document progress of the removal action.

Site security will remain onsite when EPA and their contractors are not conducting assessment or removal
activities.

2.2.1.1 Planned Response Activities

EPA Plans on conducting a fundled removal action to secure any damaged or leaking containers at the
property, overpack or transfer the materials to DOT approved shippable containers, and shipped offsite for
proper disposal.

2.2.1.2 Next Steps

Coordinate site actions described in 2.2.1 Anticipated Activities.

2.2.2 Issues

None currently.

2.3 Logistics Section

No information available currently.

2.4 Finance Section

2.4.1 Narrative

A confirmation of verbal was submitted to the SEMD director on February 16, 2023 for $500,000, $450,000
of which is for mitigation contracting. A second confirmation of verbal was submitted to the SEMD director
on May 10, 2023 for $500,000, $400,000 of which is for mitigation contracting.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $850,000.00 $577,413.44 $272,586.56 32.07%

Intramural Costs

Total Site Costs $850,000.00 $577,413.44 $272,586.56 32.07%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

EPA is coordinating efforts with Howell Township, the Borough of Farmingdale, Monmouth County Health
Department, NJDEP and the PRP.

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

New Jersey Department of Environmental Protection, Monmouth County Health Department, local governments
of Howell Township and the Borough of Farmingdale

4. Personnel On Site

Security contractor retained through an EPA ERRS subcontract during nonworking hours, EPA, ERRS
contractors, and START contractors.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CompoundersInc

6.2 Reporting Schedule

Weekly POLREPs will be submitted and distributed Fridays. 

7. Situational Reference Materials

No information available at this time.
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Reporting Period: 06/16/2023 through 06/30/2023 

1. Introduction

1.1 Background

Site Number: A2B7 Contract Number: 68HE0220D0003

D.O. Number: 23F0018 Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/17/2023 Start Date: 2/17/2023

Demob Date: Completion Date:

CERCLIS ID: NJN008004020 RCRIS ID:

ERNS No.: State Notification: 2302091404

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On February 9, 2023, Howell Township Fire Departments were dispatched to 15 Marl Road to perform a
smoke investigation after calls reporting smoke in the area. Upon arriving, it was reported that the local fire
departments discovered ongoing burning of materials inside of a large steel structure in which a door had
been cut, often referred to as the “old still”. Firefighters were able to extinguish the fire.

1.1.2 Site Description

The Site is the former location of Compounders Inc.  According to a draft Preliminary Assessment/Site
Investigation (PA/SI) dated October 2017, conducted by a Licensed Site Remediation Professional (LSRP)
contracted by Compounders Inc., this location was used as a fiber manufacturer from 1923 until the early
1930s. In the 1933, the property ownership was transferred to Monmouth County Feed and Coal Company
which operated until 1973, when Compounders Inc. acquired the property. Based on verbal discussion with
Howell Township Office of Emergency Management (HTOEM) and the draft October 2017 PA/SI,
Compounders Inc. had historically manufactured various chemical compounds, allegedly for use in glues
and adhesives, as well as asphalt products. Compounders Inc. remained in business until 2019.

According to county tax records, the property is 7.77 acres in size, but the area of interest is confined to a
smaller section of the property closest to Marl Road. The property has two singlestory structures, one
which appears to be an office and the other which appears to have been a former warehouse and small
laboratory. There is also various machinery that remains onsite that is associated with former asphalt
operations.

1.1.2.1 Location

The Site is located at 15 Marl Drive in Howell Township, New Jersey, in Monmouth County New Jersey. The
surrounding area appears to be mixed residential, commercial, and industrial area. The nearest residences
are located directly to the north of the property, commercial properties are located directly to the east and
south of the property, and a Jersey Central Power & Light (JCP&L) property is located directly to the west of
the property. The parcel on which Compounders Inc. sits is the final parcel before entering the Borough of
Farmingdale, an incorporated borough within Howell Township.

1.1.2.2 Description of Threat

The initial threat was the fire that occurred on February 9, 2023. Once extinguished, EPA, New Jersey
Department of Environmental Protection (NJDEP), Monmouth County Health Department (MCHD), and
HTOEM identified containers, in varying degrees of deteriorated condition, of unknowns, and including but
not limited to, toxics, flammables, and corrosives. The storage of these containers does not appear to follow
any proper methodology and incompatibles may be stored adjacent to each other. In addition to the threat
of exposure to hazardous materials, the operational portion of the property was not fully secured at the time
of the original incident. The front gate was damaged due to construction activity on the former warehouse
structure on the property. The remaining sides of the property were not fenced in during the initial incident,
allowing the potential for members of the public or wildlife access to the property and disturb the improperly
stored and deteriorated containers.

Prior to the February 9, 2023 incident, no assigned EPA ID number existed for the site and no Hazardous
Waste Generator Program Interest (PI) is listed in New Jersey Emergency Management System (NJEMS).

The only record of NJDEP Bureau of Hazardous Waste Compliance and Enforcement (DEPHW) inspecting
the site was on September 12, 2002. On June 6, 2002, MCHD reported a chemical fire at Compounders Inc.
property due to a reaction of epoxy. Runoff contamination was observed. Mineral spirits, flammable liquids,
and caustic materials were allegedly involved in the fire. Local fire departments extinguished the fire;
however, a release of contaminated water was ongoing onto the road and wetlands because of firefighting
efforts.

Once the June 2002 fire was extinguished and the Site was secured, NJDEP Bureau of Emergency
Response (DEPBER) South found stacks of drums of chloroethene, xylene, polybutene, foam master,
trichloroethane, Tenlo70 (pigment grinding aid), and glycerin (USP). Additionally, drums of oily materials
were observed leaking on to the ground. DEBER personnel and local health officials pointed out several
drums were in such poor condition that many were at the point of rupturing. During the 2002 visit by NJDEP
personnel, responders identified over two hundredfifty drums that need reconditioning or transferring of
material.

In 2009, the state of New Jersey passed the Site Remediation Reform Act (SRRA) and established the
License Site Remediation Professional (LSRP) program which went into full effect May 7, 2012. The primary
goal of the LSRP program is to reduce the threat of contamination to public health and the environment by
cleaning up the properties and returning them to productive use. As a part of them program, the owner of a
contaminated property must retain a LSRP to provide services to oversee the environmental investigation
and cleanup of the property. The property owned by Compounders Inc. located at 15 Marl Road is subject to
the LSRP program and appears to have retained a LSRP in December 2012, according to NJDEP Data
Miner records; however, the initial LSRP was dismissed in April 2016. Since 2016, LSRP services were
dismissed and retained two more times, and the current LSRP was retained on June 28, 2022. According to
NJDEP Data Miner records the Compounders Inc Site was assigned the Program Interest (PI) Number
G000028569, and the Site Identification Number (ID) 4679. At this time, the NJDEP Data Miner records do
not indicate the submittal of any required documents such as a Remedial Investigation Report (RIR) or
Remedial Action Report (RAR). The draft October 2017 PA/SI never appears to have been submitted to the
NJDEP for review.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

At the request of NJDEP, US EPA, Region II’s Superfund and Emergency Management Division (SEMD)
activated one OnScene Coordinator (OSC), who responded to the scene on February 15, 2023. Once on
the Site, the OSC issued the property representative a Notice of Federal Interest (NOFI). The OSC was
informed by state and local officials of the fire that occurred in the still smoldering structure. The cause of
the fire is being investigated by state and local authorities. At this time, it is unknown what the burned
drums contained.

During a preliminary site walk, guided by state and local authorities, the responding OSC observed a large
quantity of drums and containers stored haphazardly and in varying condition. The EPA observations
confirmed the historic observations and verbal description of threats provided by the state and local
authorities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During a subsequent site visit on February 17, 2023, the EPA provided the property representative with a
paper copy, as well as an electronic copy via email, of a Consent to Access Property form. As of March 9,
2023, EPA Region 2 Office of Regional Council (ORC) was provided an executed Consent to Access
Property form by the property representative’s counsel.

According to telephone correspondence with the PRP, EPA was notified on March 20, 2023 that PRP
received a completed cost estimate from AWT Environmental Services, Inc. The OSC had further telephone
discussions with the PRP and the LSRP and was notified that further cost estimate options were being
explored.

On March 21, 2023, EPA and NJDEP attended a public outreach meeting that was coordinated by Howell
Township. The purpose of the meeting was to address concerns that residents may have regarding the
recent incident at the Compounders Inc. property as well as an evacuation plan for one mile around the
Compounders Inc. property developed by HTOEM in late February 2023. The purpose of the evacuation plan
was intended to be proactive in the event of a subsequent fire or other catastrophic event at the site.
Subsequently, Howell Township shared the plan on their municipal website and social media pages; the
meeting was also meant to address residents’ concerns about the evacuation plan.

The initial Consent to Access Property form signed on March 9, 2023 was limited to only provide access to
EPA for oversight of the fence installation and site walks with PRP contractors for the purpose of cost
estimate development. EPA ORC determined that, due to the emergent nature of the situation at the
Compounders Inc. Site and the liability clause under the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), EPA had intended to allow the PRP to conduct the removal
action themselves, a limited Consent to Access Property form was acceptable to begin to remedy the
security concerns and hazards to human health and the environment. However, with the concerns shared at
the public meeting on March 21, 2023, the PRP’s concerns with the potential cost of a removal action,
SEMD and ORC determined that the PRP was not able to conduct the removal action themselves. ORC
had contacted the PRP’s counsel on March 31 and April 3, 2023 to share the EPA’s intent and that if the
PRP did not sign a Consent to Access Property, ORC would pursue other legal options. On April 4, 2023
the PRP’s counsel provided an executed Consent to Access Property to ORC allowing EPA to conduct the
assessment and removal action.

2.1.2 Response Actions to Date

USEPA’s ERRS contractor was verbally activated on the afternoon of February 17, 2023 and was directed to
retain a 24hour security service to monitor the site until such a time that a fence can be erected. As of
1700 hours on February 17, 2023, the security contractor was onsite. This security service is to remain at
the Site until such a time that the property owner establishes a fence, or EPA takes over the removal
action.

On Monday March 13, 2023, the EPA OSC met the PRP, LSRP RLG Environmental, Inc., and the removal
contractor, AWT Environmental Services, Inc., at the Site to conduct a site walk for the purpose of
developing a cost estimate for the PRPled removal action.

On March 21, 2023, EPA was present onsite while the PRP’s LSRP oversaw a fence installation conducted
by a contractor retained by the PRP. Fence installation around the main area of concern, the former
production area where the drums and containers are haphazardly stored, was completed on March 22,
2023.

On April 5, 2023 EPA mobilized a response manager from the Emergency and Rapid Response Services
(ERRS) contract to conduct a site walk and begin planning the necessary actions, personnel, and
equipment for an EPAled assessment of the site and removal action. Later that evening, representatives
from EPA, NJDEP, MCHD, and Howell Township attended a public outreach meeting coordinated and
hosted by Farmingdale Borough. Many of the same concerns brought up at the March 21, 2023 public
outreach meeting hosted by Howell Township were brought up at the Farmingdale meeting. In addition to
addressing residents’ concerns, EPA shared that the agency has received an executed Consent to Access
Property form and intends to conduct the removal action.

On April 7, 2023 EPA activated our Superfund Technical Assessment and Response Team (START)
contractor and began coordinating the support necessary for conducting an EPAled removal action. On
April 10, 2023, EPA met START contractors at the Site to conduct background air monitoring prior to the
arrival of the ERRS contractors. EPA directed START to establish four perimeter air monitoring stations, and
two offsite air monitoring stations. The first offsite location was established near the Farmingdale
Elementary School and the second location was established near the Howell Township High School.

Perimeter and offsite air monitoring will take place during site activity in which the drums and containers
onsite are being sampled, moved, or handled. The air monitoring in place is currently measuring for
particulate matter with a diameter 10 micrometers or less (PM10) and volatile organic compounds (VOCs).

The instrumentation in use for PM10 and VOCs are DustTraks and MultiRAEs, respectively. These air

monitoring stations are connected via a near realtime telemetry system named VIPER. This system stores
the monitoring data on secure EPA servers. The particulate data is reported out as a 15minute time

weighted average (TWA) and should not exceed 150 micrograms per meter cubed (µg/m3) above upwind
levels, based on the EPA National Ambient Air Quality Standards (NAAQS). The Occupational Safety and
Health Administration (OSHA) does not provide a generalized permissible exposure limit (PEL) for VOCs,
therefore, the PEL of a 15minute TWA for benzene will be used. If the MultiRAEs detect VOC readings with
a 15minute TWA at 5 parts per million (ppm), work at the Site will halt until the source can be identified and
mitigated. As the site assessment progresses and specific materials are identified the Community Air
Monitoring Plan (CAMP), in which the framework for our air monitoring operations are documented, may
change based on Site conditions.

On April 11, 2023, ERRS contractors arrived onsite and began staging the site in order to safely and
efficiently conduct assessment and removal action activities. Once immediate physical hazards were
removed from the potential work areas, ERRS established a polylined containment area within the
warehouse on the property. Once the containment area was established, ERRS began moving the small
“lab pack” materials, which were originally located in the “laboratory” and moved outside by the PRP, into
the containment area. These materials are secured within the warehouse, out of the elements, and will
undergo field analysis, colloquially known as “HAZCAT”, to determine the contents of these smaller
containers.

On April 18, 2023, START contractors conducted an Unmanned Aerial System (UAS) flight over the
Compounders Inc. Site for the purposes of site documentation. START contractors marked out various work
areas on the ground order to identify specific areas on the Site in the UAS imagery. EPA will direct START
contractors to conduct subsequent UAS flyovers to conduct progress of the removal action and document
site conditions throughout.  

From April 14, 2023 through April 20, 2023, ERRS contractors continued drum and container staging
activities since the previous reporting period. As various staging areas are completed, ERRS chemists will
begin conducting the “HAZCAT” activities and multimedia sampling for submission to a laboratory for
analysis. Additionally, ERRS contractors have continued the coordination of equipment and materials for
continued removal action efforts.

From April 21, 2023 through April 27, 2023, approximately 250 drums had been moved from their original
location to a polylined staging area and assigned a unique identification number, based on the original
location. If the drum is intact, but does not have a lid or cover, ERRS contractors had covered the open or
lidless drums with poly sheeting, and secured the sheeting to ensure that rainwater does not accumulate
within the container. Of the 250 drums that had been staged, 87 drums were in poor enough condition that
they required overpacking. Of the approximately 250 drums that had been staged, the ERRS contractors
had collected samples from all staged drums. For the April 21 through April 27, 2023 reporting period,
ERRS field chemists have completed the ‘HazCat” process on 142 drums.

From April 28, 2023 through May 4, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. From April 28, through April 30, 2023 the region experienced a significant weather event
consisting of heavy winds and severe thunderstorms with approximately six inches of precipitation

accumulating in a 48hour period. On Saturday, April 29th, EPA and ERRS found approximately two to three
inches of standing water inside the warehouse where the “lab pack” materials are segregated and stored. To
prevent further infiltration of water into the warehouse, EPA directed ERRS to construct a berm from
sandbags and poly sheeting. Once water infiltration was halted, ERRS constructed a makeshift sump
using a fivegallon bucket and pump in the dirt floor of the warehouse and pumped the standing water into
55gallon drums; seven drums were filled completely, one filled a quarter of the way, and the sump hole
backfilled. Petroleum sheen was observed in multiple puddles on the site during the rain event and sorbent
boom was deployed to prevent the sheen from leaving the site via runoff. Additionally, any drums that had
their poly sheeting cover disturbed were secured again.

From May 5, 2023 through May 11, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The ERRS contractors continued to remove damaged drums from the area that is referred
to as “Section D”, located on the northern boundary of the property. Due to the physical condition of many
of the drums in Section D, ranging from dented to completely disintegrated with freestanding solid product
on pallets, extra care had to be taken to ensure that the overpacking or recontainerization was done as
safely as possible. The development of a draft Quality Assurance Project Plan (QAPP) was submitted for
review on May 11, 2023.

From May 12, 2023 through May 18, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The removal of drums and pails found in Section D was completed. As previously stated,
the majority of the drums required overpacking due to the condition. During the QAPP revision process, it
was determined that the laboratory that was coordinated with was not able to meet the needs of the project.
On May 18, ERRS began the bid process to retain a new laboratory for analytical services.

From May 19, 2023 through May 25, 2023, the drum overpacking activities were completed. The final count
of overpacked drums came to a total of 556. The ERRS and START contractors were demobilized for the
Memorial Day holiday weekend. The ERRS field technician and equipment operators will be permanently
demobilized and only the response manager, field cost accountant, field chemist, and chemistry technician
will remain onsite. START contractors will return to site to conduct offsite and perimeter air monitoring and
site documentation. Site activities had recommenced as of Wednesday, May 31, 2023.

From May 26, 2023 through June 1, 2023, the “HazCat” activities of the approximately 1,000 “lab pack”
containers continues, and documentation had recommenced now that the drums had been fully secured
and field classified. The staged “lab pack” items remain within the warehouse on the property and out of the
elements. ERRS had begun coordination efforts in the coming weeks to find a subcontractor to pack the
smaller containers into similar waste stream groups for disposal. The ERRS contractors had continued
working on completing the subcontract details for analytical services and developing a new QAPP for
disposal sampling. Once approved, samples will be submitted for analysis. Pending the approval of the
QAPP for disposal sampling. During this operational period, the background levels of particulate material
were elevated. The elevated levels can potentially be attributed to forest fires located in southern New
Jersey and Nova Scotia, Canada since the use of heavy machinery onsite ended on May 25.

From June 2, 2023 through June 8, 2023, “HaztCat” activities conducted by ERRS of the approximately
1,000 “lab pack” containers continued. START contractors assisted in the inventory process of these
smaller containers utilizing Survey123 to track the information for each container. EPA, ERRS, and the sub
contracted lab conducted a phone conversation to sort out the missing information during the development
of the UFP QAPP for disposal sampling analysis. Waste stream development will begin upon receipt of the
analytical data. START continued air monitoring throughout the reporting period; however, due to the forest
fires throughout Canada and southern New Jersey, air monitoring for particulate material (PM10) was

suspended for June 6th and June 7th. Alarms for VIPER were triggered throughout the day due to the
elevated suspended particulate matter in air and providing false positives in Deployment Manager.

From June 9, 2023 through June 15, 2023, “HazCat” activities conducted by ERRS for the smaller nondrum
containers continued. START contractors resumed perimeter and offsite air monitoring and assisted ERRS
with conducting container inventory activities. Drum samples were composited and a courier from the

laboratory picked up the samples on Monday, June 19, 2023. Additionally, a public facing webbased viewer
for sharing the air monitoring locations and their status has been completed. A hyperlink has been added to
the Response.EPA.Gov webpage for partner agencies, local governments, and the general public to access
the near realtime monitoring data.

From June 16, 2023 through June 30, 2023, ERRS contractors completed the compositing of material from
drums and containers to submit for disposal analyses, as well as submitting several discrete samples from
individual containers for disposal analyses for a total number of 58 samples. HazCat activities were also
completed. As analytical results are received by the ERRS contractor, the containers the samples
represented will be grouped by their waste stream. Once the waste streams are generated, ERRS will
submit a request for price to various disposal contractors and begin coordinating those efforts. START
contractors assisted ERRS with the generation of the container inventory. Due to intermittent thunderstorms
throughout this reporting period and the completion of all container handling activities, air monitoring was
not conducted. On June 30, 2023, EPA and its contractors demobilized from the Site until disposal
activities begin. Subcontracted security services will remain onsite 24hours until disposal activities begin.
The issuance of POLREPs will resume when field activities recommence.

EPA will draft a subsequent Community Update based on analytical results, upon receipt of the results. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has and will continue to identify PRPs.  Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

EPA anticipates ERRS conducting HAZCAT analysis and submitting samples for laboratory analysis to
characterize the contents of drums and containers at the site. If the drum or container holds an identified
hazardous material, but the container itself is in no condition to be shipped in, ERRS will conduct a material
transfer into a new Department of Transportation (DOT) approved shipping container to be sent offsite for
disposal. If a drum or container is damaged, but enclosed and intact, ERRS will overpack the container to
be shipped offsite for disposal. START contractors will continue to conduct air monitoring activities and
conduct site documentation. Part of the site documentation activities will be to receive the HAZCAT sheets
from ERRS chemists, enter the information on the sheet into a Survey123 form, which can then be stored in
a database. Once a container’s information is stored within the database, a barcode can be assigned and
applied to the associated container. This barcode will allow field staff to quickly bring up the information of
the container’s contents. ERRS chemists can also use filtering tools available through a suite of Esri
products to develop a bulking scheme based on the field HAZCAT and laboratory analytical results.

EPA anticipates utilizing START to conduct Unmanned Aircraft System (UAS) surveys of the Site to
document specific work areas as well as document progress of the removal action.

Site security will remain onsite when EPA and their contractors are not conducting assessment or removal
activities.

2.2.1.1 Planned Response Activities

EPA Plans on conducting a fundled removal action to secure any damaged or leaking containers at the
property, overpack or transfer the materials to DOT approved shippable containers, and shipped offsite for
proper disposal.

2.2.1.2 Next Steps

Coordinate site actions described in 2.2.1 Anticipated Activities.

2.2.2 Issues

None currently.

2.3 Logistics Section

No information available currently.

2.4 Finance Section

2.4.1 Narrative

A confirmation of verbal was submitted to the SEMD director on February 16, 2023 for $500,000, $450,000
of which is for mitigation contracting. A second confirmation of verbal was submitted to the SEMD director
on May 10, 2023 for $500,000, $400,000 of which is for mitigation contracting.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $850,000.00 $577,413.44 $272,586.56 32.07%

Intramural Costs

Total Site Costs $850,000.00 $577,413.44 $272,586.56 32.07%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

EPA is coordinating efforts with Howell Township, the Borough of Farmingdale, Monmouth County Health
Department, NJDEP and the PRP.

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

New Jersey Department of Environmental Protection, Monmouth County Health Department, local governments
of Howell Township and the Borough of Farmingdale

4. Personnel On Site

Security contractor retained through an EPA ERRS subcontract during nonworking hours, EPA, ERRS
contractors, and START contractors.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CompoundersInc

6.2 Reporting Schedule

Weekly POLREPs will be submitted and distributed Fridays. 

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Compounders Inc Site  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #12
Progress
Compounders Inc Site
A2B7
Howell Twp, NJ 
Latitude: 40.1887322 Longitude: 74.1682375 

To: Shereen Kandil, PAO
Michael Mannino, RPB
Christopher Jimenez, USEPA Region 02
Shawna Hoppe, USEPA Region 02
Eric M. Daly, USEPA , Region 2, SEMDRPB
Irmgard Lopez, SEMD
Doug Kodama, USEPA Region 2 SEMD
Dan Harkay, USEPA, Region 02, SEMDRAB
Margaret Gregor, RAB
Mark Pane, USEPA, Region 02, SEMDRAB
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From: Michael Mannino, OSC 

Date: 7/7/2023 

Reporting Period: 06/16/2023 through 06/30/2023 

1. Introduction

1.1 Background

Site Number: A2B7 Contract Number: 68HE0220D0003

D.O. Number: 23F0018 Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/17/2023 Start Date: 2/17/2023

Demob Date: Completion Date:

CERCLIS ID: NJN008004020 RCRIS ID:

ERNS No.: State Notification: 2302091404

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On February 9, 2023, Howell Township Fire Departments were dispatched to 15 Marl Road to perform a
smoke investigation after calls reporting smoke in the area. Upon arriving, it was reported that the local fire
departments discovered ongoing burning of materials inside of a large steel structure in which a door had
been cut, often referred to as the “old still”. Firefighters were able to extinguish the fire.

1.1.2 Site Description

The Site is the former location of Compounders Inc.  According to a draft Preliminary Assessment/Site
Investigation (PA/SI) dated October 2017, conducted by a Licensed Site Remediation Professional (LSRP)
contracted by Compounders Inc., this location was used as a fiber manufacturer from 1923 until the early
1930s. In the 1933, the property ownership was transferred to Monmouth County Feed and Coal Company
which operated until 1973, when Compounders Inc. acquired the property. Based on verbal discussion with
Howell Township Office of Emergency Management (HTOEM) and the draft October 2017 PA/SI,
Compounders Inc. had historically manufactured various chemical compounds, allegedly for use in glues
and adhesives, as well as asphalt products. Compounders Inc. remained in business until 2019.

According to county tax records, the property is 7.77 acres in size, but the area of interest is confined to a
smaller section of the property closest to Marl Road. The property has two singlestory structures, one
which appears to be an office and the other which appears to have been a former warehouse and small
laboratory. There is also various machinery that remains onsite that is associated with former asphalt
operations.

1.1.2.1 Location

The Site is located at 15 Marl Drive in Howell Township, New Jersey, in Monmouth County New Jersey. The
surrounding area appears to be mixed residential, commercial, and industrial area. The nearest residences
are located directly to the north of the property, commercial properties are located directly to the east and
south of the property, and a Jersey Central Power & Light (JCP&L) property is located directly to the west of
the property. The parcel on which Compounders Inc. sits is the final parcel before entering the Borough of
Farmingdale, an incorporated borough within Howell Township.

1.1.2.2 Description of Threat

The initial threat was the fire that occurred on February 9, 2023. Once extinguished, EPA, New Jersey
Department of Environmental Protection (NJDEP), Monmouth County Health Department (MCHD), and
HTOEM identified containers, in varying degrees of deteriorated condition, of unknowns, and including but
not limited to, toxics, flammables, and corrosives. The storage of these containers does not appear to follow
any proper methodology and incompatibles may be stored adjacent to each other. In addition to the threat
of exposure to hazardous materials, the operational portion of the property was not fully secured at the time
of the original incident. The front gate was damaged due to construction activity on the former warehouse
structure on the property. The remaining sides of the property were not fenced in during the initial incident,
allowing the potential for members of the public or wildlife access to the property and disturb the improperly
stored and deteriorated containers.

Prior to the February 9, 2023 incident, no assigned EPA ID number existed for the site and no Hazardous
Waste Generator Program Interest (PI) is listed in New Jersey Emergency Management System (NJEMS).

The only record of NJDEP Bureau of Hazardous Waste Compliance and Enforcement (DEPHW) inspecting
the site was on September 12, 2002. On June 6, 2002, MCHD reported a chemical fire at Compounders Inc.
property due to a reaction of epoxy. Runoff contamination was observed. Mineral spirits, flammable liquids,
and caustic materials were allegedly involved in the fire. Local fire departments extinguished the fire;
however, a release of contaminated water was ongoing onto the road and wetlands because of firefighting
efforts.

Once the June 2002 fire was extinguished and the Site was secured, NJDEP Bureau of Emergency
Response (DEPBER) South found stacks of drums of chloroethene, xylene, polybutene, foam master,
trichloroethane, Tenlo70 (pigment grinding aid), and glycerin (USP). Additionally, drums of oily materials
were observed leaking on to the ground. DEBER personnel and local health officials pointed out several
drums were in such poor condition that many were at the point of rupturing. During the 2002 visit by NJDEP
personnel, responders identified over two hundredfifty drums that need reconditioning or transferring of
material.

In 2009, the state of New Jersey passed the Site Remediation Reform Act (SRRA) and established the
License Site Remediation Professional (LSRP) program which went into full effect May 7, 2012. The primary
goal of the LSRP program is to reduce the threat of contamination to public health and the environment by
cleaning up the properties and returning them to productive use. As a part of them program, the owner of a
contaminated property must retain a LSRP to provide services to oversee the environmental investigation
and cleanup of the property. The property owned by Compounders Inc. located at 15 Marl Road is subject to
the LSRP program and appears to have retained a LSRP in December 2012, according to NJDEP Data
Miner records; however, the initial LSRP was dismissed in April 2016. Since 2016, LSRP services were
dismissed and retained two more times, and the current LSRP was retained on June 28, 2022. According to
NJDEP Data Miner records the Compounders Inc Site was assigned the Program Interest (PI) Number
G000028569, and the Site Identification Number (ID) 4679. At this time, the NJDEP Data Miner records do
not indicate the submittal of any required documents such as a Remedial Investigation Report (RIR) or
Remedial Action Report (RAR). The draft October 2017 PA/SI never appears to have been submitted to the
NJDEP for review.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

At the request of NJDEP, US EPA, Region II’s Superfund and Emergency Management Division (SEMD)
activated one OnScene Coordinator (OSC), who responded to the scene on February 15, 2023. Once on
the Site, the OSC issued the property representative a Notice of Federal Interest (NOFI). The OSC was
informed by state and local officials of the fire that occurred in the still smoldering structure. The cause of
the fire is being investigated by state and local authorities. At this time, it is unknown what the burned
drums contained.

During a preliminary site walk, guided by state and local authorities, the responding OSC observed a large
quantity of drums and containers stored haphazardly and in varying condition. The EPA observations
confirmed the historic observations and verbal description of threats provided by the state and local
authorities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During a subsequent site visit on February 17, 2023, the EPA provided the property representative with a
paper copy, as well as an electronic copy via email, of a Consent to Access Property form. As of March 9,
2023, EPA Region 2 Office of Regional Council (ORC) was provided an executed Consent to Access
Property form by the property representative’s counsel.

According to telephone correspondence with the PRP, EPA was notified on March 20, 2023 that PRP
received a completed cost estimate from AWT Environmental Services, Inc. The OSC had further telephone
discussions with the PRP and the LSRP and was notified that further cost estimate options were being
explored.

On March 21, 2023, EPA and NJDEP attended a public outreach meeting that was coordinated by Howell
Township. The purpose of the meeting was to address concerns that residents may have regarding the
recent incident at the Compounders Inc. property as well as an evacuation plan for one mile around the
Compounders Inc. property developed by HTOEM in late February 2023. The purpose of the evacuation plan
was intended to be proactive in the event of a subsequent fire or other catastrophic event at the site.
Subsequently, Howell Township shared the plan on their municipal website and social media pages; the
meeting was also meant to address residents’ concerns about the evacuation plan.

The initial Consent to Access Property form signed on March 9, 2023 was limited to only provide access to
EPA for oversight of the fence installation and site walks with PRP contractors for the purpose of cost
estimate development. EPA ORC determined that, due to the emergent nature of the situation at the
Compounders Inc. Site and the liability clause under the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), EPA had intended to allow the PRP to conduct the removal
action themselves, a limited Consent to Access Property form was acceptable to begin to remedy the
security concerns and hazards to human health and the environment. However, with the concerns shared at
the public meeting on March 21, 2023, the PRP’s concerns with the potential cost of a removal action,
SEMD and ORC determined that the PRP was not able to conduct the removal action themselves. ORC
had contacted the PRP’s counsel on March 31 and April 3, 2023 to share the EPA’s intent and that if the
PRP did not sign a Consent to Access Property, ORC would pursue other legal options. On April 4, 2023
the PRP’s counsel provided an executed Consent to Access Property to ORC allowing EPA to conduct the
assessment and removal action.

2.1.2 Response Actions to Date

USEPA’s ERRS contractor was verbally activated on the afternoon of February 17, 2023 and was directed to
retain a 24hour security service to monitor the site until such a time that a fence can be erected. As of
1700 hours on February 17, 2023, the security contractor was onsite. This security service is to remain at
the Site until such a time that the property owner establishes a fence, or EPA takes over the removal
action.

On Monday March 13, 2023, the EPA OSC met the PRP, LSRP RLG Environmental, Inc., and the removal
contractor, AWT Environmental Services, Inc., at the Site to conduct a site walk for the purpose of
developing a cost estimate for the PRPled removal action.

On March 21, 2023, EPA was present onsite while the PRP’s LSRP oversaw a fence installation conducted
by a contractor retained by the PRP. Fence installation around the main area of concern, the former
production area where the drums and containers are haphazardly stored, was completed on March 22,
2023.

On April 5, 2023 EPA mobilized a response manager from the Emergency and Rapid Response Services
(ERRS) contract to conduct a site walk and begin planning the necessary actions, personnel, and
equipment for an EPAled assessment of the site and removal action. Later that evening, representatives
from EPA, NJDEP, MCHD, and Howell Township attended a public outreach meeting coordinated and
hosted by Farmingdale Borough. Many of the same concerns brought up at the March 21, 2023 public
outreach meeting hosted by Howell Township were brought up at the Farmingdale meeting. In addition to
addressing residents’ concerns, EPA shared that the agency has received an executed Consent to Access
Property form and intends to conduct the removal action.

On April 7, 2023 EPA activated our Superfund Technical Assessment and Response Team (START)
contractor and began coordinating the support necessary for conducting an EPAled removal action. On
April 10, 2023, EPA met START contractors at the Site to conduct background air monitoring prior to the
arrival of the ERRS contractors. EPA directed START to establish four perimeter air monitoring stations, and
two offsite air monitoring stations. The first offsite location was established near the Farmingdale
Elementary School and the second location was established near the Howell Township High School.

Perimeter and offsite air monitoring will take place during site activity in which the drums and containers
onsite are being sampled, moved, or handled. The air monitoring in place is currently measuring for
particulate matter with a diameter 10 micrometers or less (PM10) and volatile organic compounds (VOCs).

The instrumentation in use for PM10 and VOCs are DustTraks and MultiRAEs, respectively. These air

monitoring stations are connected via a near realtime telemetry system named VIPER. This system stores
the monitoring data on secure EPA servers. The particulate data is reported out as a 15minute time

weighted average (TWA) and should not exceed 150 micrograms per meter cubed (µg/m3) above upwind
levels, based on the EPA National Ambient Air Quality Standards (NAAQS). The Occupational Safety and
Health Administration (OSHA) does not provide a generalized permissible exposure limit (PEL) for VOCs,
therefore, the PEL of a 15minute TWA for benzene will be used. If the MultiRAEs detect VOC readings with
a 15minute TWA at 5 parts per million (ppm), work at the Site will halt until the source can be identified and
mitigated. As the site assessment progresses and specific materials are identified the Community Air
Monitoring Plan (CAMP), in which the framework for our air monitoring operations are documented, may
change based on Site conditions.

On April 11, 2023, ERRS contractors arrived onsite and began staging the site in order to safely and
efficiently conduct assessment and removal action activities. Once immediate physical hazards were
removed from the potential work areas, ERRS established a polylined containment area within the
warehouse on the property. Once the containment area was established, ERRS began moving the small
“lab pack” materials, which were originally located in the “laboratory” and moved outside by the PRP, into
the containment area. These materials are secured within the warehouse, out of the elements, and will
undergo field analysis, colloquially known as “HAZCAT”, to determine the contents of these smaller
containers.

On April 18, 2023, START contractors conducted an Unmanned Aerial System (UAS) flight over the
Compounders Inc. Site for the purposes of site documentation. START contractors marked out various work
areas on the ground order to identify specific areas on the Site in the UAS imagery. EPA will direct START
contractors to conduct subsequent UAS flyovers to conduct progress of the removal action and document
site conditions throughout.  

From April 14, 2023 through April 20, 2023, ERRS contractors continued drum and container staging
activities since the previous reporting period. As various staging areas are completed, ERRS chemists will
begin conducting the “HAZCAT” activities and multimedia sampling for submission to a laboratory for
analysis. Additionally, ERRS contractors have continued the coordination of equipment and materials for
continued removal action efforts.

From April 21, 2023 through April 27, 2023, approximately 250 drums had been moved from their original
location to a polylined staging area and assigned a unique identification number, based on the original
location. If the drum is intact, but does not have a lid or cover, ERRS contractors had covered the open or
lidless drums with poly sheeting, and secured the sheeting to ensure that rainwater does not accumulate
within the container. Of the 250 drums that had been staged, 87 drums were in poor enough condition that
they required overpacking. Of the approximately 250 drums that had been staged, the ERRS contractors
had collected samples from all staged drums. For the April 21 through April 27, 2023 reporting period,
ERRS field chemists have completed the ‘HazCat” process on 142 drums.

From April 28, 2023 through May 4, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. From April 28, through April 30, 2023 the region experienced a significant weather event
consisting of heavy winds and severe thunderstorms with approximately six inches of precipitation

accumulating in a 48hour period. On Saturday, April 29th, EPA and ERRS found approximately two to three
inches of standing water inside the warehouse where the “lab pack” materials are segregated and stored. To
prevent further infiltration of water into the warehouse, EPA directed ERRS to construct a berm from
sandbags and poly sheeting. Once water infiltration was halted, ERRS constructed a makeshift sump
using a fivegallon bucket and pump in the dirt floor of the warehouse and pumped the standing water into
55gallon drums; seven drums were filled completely, one filled a quarter of the way, and the sump hole
backfilled. Petroleum sheen was observed in multiple puddles on the site during the rain event and sorbent
boom was deployed to prevent the sheen from leaving the site via runoff. Additionally, any drums that had
their poly sheeting cover disturbed were secured again.

From May 5, 2023 through May 11, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The ERRS contractors continued to remove damaged drums from the area that is referred
to as “Section D”, located on the northern boundary of the property. Due to the physical condition of many
of the drums in Section D, ranging from dented to completely disintegrated with freestanding solid product
on pallets, extra care had to be taken to ensure that the overpacking or recontainerization was done as
safely as possible. The development of a draft Quality Assurance Project Plan (QAPP) was submitted for
review on May 11, 2023.

From May 12, 2023 through May 18, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The removal of drums and pails found in Section D was completed. As previously stated,
the majority of the drums required overpacking due to the condition. During the QAPP revision process, it
was determined that the laboratory that was coordinated with was not able to meet the needs of the project.
On May 18, ERRS began the bid process to retain a new laboratory for analytical services.

From May 19, 2023 through May 25, 2023, the drum overpacking activities were completed. The final count
of overpacked drums came to a total of 556. The ERRS and START contractors were demobilized for the
Memorial Day holiday weekend. The ERRS field technician and equipment operators will be permanently
demobilized and only the response manager, field cost accountant, field chemist, and chemistry technician
will remain onsite. START contractors will return to site to conduct offsite and perimeter air monitoring and
site documentation. Site activities had recommenced as of Wednesday, May 31, 2023.

From May 26, 2023 through June 1, 2023, the “HazCat” activities of the approximately 1,000 “lab pack”
containers continues, and documentation had recommenced now that the drums had been fully secured
and field classified. The staged “lab pack” items remain within the warehouse on the property and out of the
elements. ERRS had begun coordination efforts in the coming weeks to find a subcontractor to pack the
smaller containers into similar waste stream groups for disposal. The ERRS contractors had continued
working on completing the subcontract details for analytical services and developing a new QAPP for
disposal sampling. Once approved, samples will be submitted for analysis. Pending the approval of the
QAPP for disposal sampling. During this operational period, the background levels of particulate material
were elevated. The elevated levels can potentially be attributed to forest fires located in southern New
Jersey and Nova Scotia, Canada since the use of heavy machinery onsite ended on May 25.

From June 2, 2023 through June 8, 2023, “HaztCat” activities conducted by ERRS of the approximately
1,000 “lab pack” containers continued. START contractors assisted in the inventory process of these
smaller containers utilizing Survey123 to track the information for each container. EPA, ERRS, and the sub
contracted lab conducted a phone conversation to sort out the missing information during the development
of the UFP QAPP for disposal sampling analysis. Waste stream development will begin upon receipt of the
analytical data. START continued air monitoring throughout the reporting period; however, due to the forest
fires throughout Canada and southern New Jersey, air monitoring for particulate material (PM10) was

suspended for June 6th and June 7th. Alarms for VIPER were triggered throughout the day due to the
elevated suspended particulate matter in air and providing false positives in Deployment Manager.

From June 9, 2023 through June 15, 2023, “HazCat” activities conducted by ERRS for the smaller nondrum
containers continued. START contractors resumed perimeter and offsite air monitoring and assisted ERRS
with conducting container inventory activities. Drum samples were composited and a courier from the

laboratory picked up the samples on Monday, June 19, 2023. Additionally, a public facing webbased viewer
for sharing the air monitoring locations and their status has been completed. A hyperlink has been added to
the Response.EPA.Gov webpage for partner agencies, local governments, and the general public to access
the near realtime monitoring data.

From June 16, 2023 through June 30, 2023, ERRS contractors completed the compositing of material from
drums and containers to submit for disposal analyses, as well as submitting several discrete samples from
individual containers for disposal analyses for a total number of 58 samples. HazCat activities were also
completed. As analytical results are received by the ERRS contractor, the containers the samples
represented will be grouped by their waste stream. Once the waste streams are generated, ERRS will
submit a request for price to various disposal contractors and begin coordinating those efforts. START
contractors assisted ERRS with the generation of the container inventory. Due to intermittent thunderstorms
throughout this reporting period and the completion of all container handling activities, air monitoring was
not conducted. On June 30, 2023, EPA and its contractors demobilized from the Site until disposal
activities begin. Subcontracted security services will remain onsite 24hours until disposal activities begin.
The issuance of POLREPs will resume when field activities recommence.

EPA will draft a subsequent Community Update based on analytical results, upon receipt of the results. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has and will continue to identify PRPs.  Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

EPA anticipates ERRS conducting HAZCAT analysis and submitting samples for laboratory analysis to
characterize the contents of drums and containers at the site. If the drum or container holds an identified
hazardous material, but the container itself is in no condition to be shipped in, ERRS will conduct a material
transfer into a new Department of Transportation (DOT) approved shipping container to be sent offsite for
disposal. If a drum or container is damaged, but enclosed and intact, ERRS will overpack the container to
be shipped offsite for disposal. START contractors will continue to conduct air monitoring activities and
conduct site documentation. Part of the site documentation activities will be to receive the HAZCAT sheets
from ERRS chemists, enter the information on the sheet into a Survey123 form, which can then be stored in
a database. Once a container’s information is stored within the database, a barcode can be assigned and
applied to the associated container. This barcode will allow field staff to quickly bring up the information of
the container’s contents. ERRS chemists can also use filtering tools available through a suite of Esri
products to develop a bulking scheme based on the field HAZCAT and laboratory analytical results.

EPA anticipates utilizing START to conduct Unmanned Aircraft System (UAS) surveys of the Site to
document specific work areas as well as document progress of the removal action.

Site security will remain onsite when EPA and their contractors are not conducting assessment or removal
activities.

2.2.1.1 Planned Response Activities

EPA Plans on conducting a fundled removal action to secure any damaged or leaking containers at the
property, overpack or transfer the materials to DOT approved shippable containers, and shipped offsite for
proper disposal.

2.2.1.2 Next Steps

Coordinate site actions described in 2.2.1 Anticipated Activities.

2.2.2 Issues

None currently.

2.3 Logistics Section

No information available currently.

2.4 Finance Section

2.4.1 Narrative

A confirmation of verbal was submitted to the SEMD director on February 16, 2023 for $500,000, $450,000
of which is for mitigation contracting. A second confirmation of verbal was submitted to the SEMD director
on May 10, 2023 for $500,000, $400,000 of which is for mitigation contracting.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $850,000.00 $577,413.44 $272,586.56 32.07%

Intramural Costs

Total Site Costs $850,000.00 $577,413.44 $272,586.56 32.07%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

EPA is coordinating efforts with Howell Township, the Borough of Farmingdale, Monmouth County Health
Department, NJDEP and the PRP.

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

New Jersey Department of Environmental Protection, Monmouth County Health Department, local governments
of Howell Township and the Borough of Farmingdale

4. Personnel On Site

Security contractor retained through an EPA ERRS subcontract during nonworking hours, EPA, ERRS
contractors, and START contractors.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CompoundersInc

6.2 Reporting Schedule

Weekly POLREPs will be submitted and distributed Fridays. 

7. Situational Reference Materials

No information available at this time.
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Reporting Period: 06/16/2023 through 06/30/2023 

1. Introduction

1.1 Background

Site Number: A2B7 Contract Number: 68HE0220D0003

D.O. Number: 23F0018 Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/17/2023 Start Date: 2/17/2023

Demob Date: Completion Date:

CERCLIS ID: NJN008004020 RCRIS ID:

ERNS No.: State Notification: 2302091404

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On February 9, 2023, Howell Township Fire Departments were dispatched to 15 Marl Road to perform a
smoke investigation after calls reporting smoke in the area. Upon arriving, it was reported that the local fire
departments discovered ongoing burning of materials inside of a large steel structure in which a door had
been cut, often referred to as the “old still”. Firefighters were able to extinguish the fire.

1.1.2 Site Description

The Site is the former location of Compounders Inc.  According to a draft Preliminary Assessment/Site
Investigation (PA/SI) dated October 2017, conducted by a Licensed Site Remediation Professional (LSRP)
contracted by Compounders Inc., this location was used as a fiber manufacturer from 1923 until the early
1930s. In the 1933, the property ownership was transferred to Monmouth County Feed and Coal Company
which operated until 1973, when Compounders Inc. acquired the property. Based on verbal discussion with
Howell Township Office of Emergency Management (HTOEM) and the draft October 2017 PA/SI,
Compounders Inc. had historically manufactured various chemical compounds, allegedly for use in glues
and adhesives, as well as asphalt products. Compounders Inc. remained in business until 2019.

According to county tax records, the property is 7.77 acres in size, but the area of interest is confined to a
smaller section of the property closest to Marl Road. The property has two singlestory structures, one
which appears to be an office and the other which appears to have been a former warehouse and small
laboratory. There is also various machinery that remains onsite that is associated with former asphalt
operations.

1.1.2.1 Location

The Site is located at 15 Marl Drive in Howell Township, New Jersey, in Monmouth County New Jersey. The
surrounding area appears to be mixed residential, commercial, and industrial area. The nearest residences
are located directly to the north of the property, commercial properties are located directly to the east and
south of the property, and a Jersey Central Power & Light (JCP&L) property is located directly to the west of
the property. The parcel on which Compounders Inc. sits is the final parcel before entering the Borough of
Farmingdale, an incorporated borough within Howell Township.

1.1.2.2 Description of Threat

The initial threat was the fire that occurred on February 9, 2023. Once extinguished, EPA, New Jersey
Department of Environmental Protection (NJDEP), Monmouth County Health Department (MCHD), and
HTOEM identified containers, in varying degrees of deteriorated condition, of unknowns, and including but
not limited to, toxics, flammables, and corrosives. The storage of these containers does not appear to follow
any proper methodology and incompatibles may be stored adjacent to each other. In addition to the threat
of exposure to hazardous materials, the operational portion of the property was not fully secured at the time
of the original incident. The front gate was damaged due to construction activity on the former warehouse
structure on the property. The remaining sides of the property were not fenced in during the initial incident,
allowing the potential for members of the public or wildlife access to the property and disturb the improperly
stored and deteriorated containers.

Prior to the February 9, 2023 incident, no assigned EPA ID number existed for the site and no Hazardous
Waste Generator Program Interest (PI) is listed in New Jersey Emergency Management System (NJEMS).

The only record of NJDEP Bureau of Hazardous Waste Compliance and Enforcement (DEPHW) inspecting
the site was on September 12, 2002. On June 6, 2002, MCHD reported a chemical fire at Compounders Inc.
property due to a reaction of epoxy. Runoff contamination was observed. Mineral spirits, flammable liquids,
and caustic materials were allegedly involved in the fire. Local fire departments extinguished the fire;
however, a release of contaminated water was ongoing onto the road and wetlands because of firefighting
efforts.

Once the June 2002 fire was extinguished and the Site was secured, NJDEP Bureau of Emergency
Response (DEPBER) South found stacks of drums of chloroethene, xylene, polybutene, foam master,
trichloroethane, Tenlo70 (pigment grinding aid), and glycerin (USP). Additionally, drums of oily materials
were observed leaking on to the ground. DEBER personnel and local health officials pointed out several
drums were in such poor condition that many were at the point of rupturing. During the 2002 visit by NJDEP
personnel, responders identified over two hundredfifty drums that need reconditioning or transferring of
material.

In 2009, the state of New Jersey passed the Site Remediation Reform Act (SRRA) and established the
License Site Remediation Professional (LSRP) program which went into full effect May 7, 2012. The primary
goal of the LSRP program is to reduce the threat of contamination to public health and the environment by
cleaning up the properties and returning them to productive use. As a part of them program, the owner of a
contaminated property must retain a LSRP to provide services to oversee the environmental investigation
and cleanup of the property. The property owned by Compounders Inc. located at 15 Marl Road is subject to
the LSRP program and appears to have retained a LSRP in December 2012, according to NJDEP Data
Miner records; however, the initial LSRP was dismissed in April 2016. Since 2016, LSRP services were
dismissed and retained two more times, and the current LSRP was retained on June 28, 2022. According to
NJDEP Data Miner records the Compounders Inc Site was assigned the Program Interest (PI) Number
G000028569, and the Site Identification Number (ID) 4679. At this time, the NJDEP Data Miner records do
not indicate the submittal of any required documents such as a Remedial Investigation Report (RIR) or
Remedial Action Report (RAR). The draft October 2017 PA/SI never appears to have been submitted to the
NJDEP for review.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

At the request of NJDEP, US EPA, Region II’s Superfund and Emergency Management Division (SEMD)
activated one OnScene Coordinator (OSC), who responded to the scene on February 15, 2023. Once on
the Site, the OSC issued the property representative a Notice of Federal Interest (NOFI). The OSC was
informed by state and local officials of the fire that occurred in the still smoldering structure. The cause of
the fire is being investigated by state and local authorities. At this time, it is unknown what the burned
drums contained.

During a preliminary site walk, guided by state and local authorities, the responding OSC observed a large
quantity of drums and containers stored haphazardly and in varying condition. The EPA observations
confirmed the historic observations and verbal description of threats provided by the state and local
authorities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During a subsequent site visit on February 17, 2023, the EPA provided the property representative with a
paper copy, as well as an electronic copy via email, of a Consent to Access Property form. As of March 9,
2023, EPA Region 2 Office of Regional Council (ORC) was provided an executed Consent to Access
Property form by the property representative’s counsel.

According to telephone correspondence with the PRP, EPA was notified on March 20, 2023 that PRP
received a completed cost estimate from AWT Environmental Services, Inc. The OSC had further telephone
discussions with the PRP and the LSRP and was notified that further cost estimate options were being
explored.

On March 21, 2023, EPA and NJDEP attended a public outreach meeting that was coordinated by Howell
Township. The purpose of the meeting was to address concerns that residents may have regarding the
recent incident at the Compounders Inc. property as well as an evacuation plan for one mile around the
Compounders Inc. property developed by HTOEM in late February 2023. The purpose of the evacuation plan
was intended to be proactive in the event of a subsequent fire or other catastrophic event at the site.
Subsequently, Howell Township shared the plan on their municipal website and social media pages; the
meeting was also meant to address residents’ concerns about the evacuation plan.

The initial Consent to Access Property form signed on March 9, 2023 was limited to only provide access to
EPA for oversight of the fence installation and site walks with PRP contractors for the purpose of cost
estimate development. EPA ORC determined that, due to the emergent nature of the situation at the
Compounders Inc. Site and the liability clause under the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), EPA had intended to allow the PRP to conduct the removal
action themselves, a limited Consent to Access Property form was acceptable to begin to remedy the
security concerns and hazards to human health and the environment. However, with the concerns shared at
the public meeting on March 21, 2023, the PRP’s concerns with the potential cost of a removal action,
SEMD and ORC determined that the PRP was not able to conduct the removal action themselves. ORC
had contacted the PRP’s counsel on March 31 and April 3, 2023 to share the EPA’s intent and that if the
PRP did not sign a Consent to Access Property, ORC would pursue other legal options. On April 4, 2023
the PRP’s counsel provided an executed Consent to Access Property to ORC allowing EPA to conduct the
assessment and removal action.

2.1.2 Response Actions to Date

USEPA’s ERRS contractor was verbally activated on the afternoon of February 17, 2023 and was directed to
retain a 24hour security service to monitor the site until such a time that a fence can be erected. As of
1700 hours on February 17, 2023, the security contractor was onsite. This security service is to remain at
the Site until such a time that the property owner establishes a fence, or EPA takes over the removal
action.

On Monday March 13, 2023, the EPA OSC met the PRP, LSRP RLG Environmental, Inc., and the removal
contractor, AWT Environmental Services, Inc., at the Site to conduct a site walk for the purpose of
developing a cost estimate for the PRPled removal action.

On March 21, 2023, EPA was present onsite while the PRP’s LSRP oversaw a fence installation conducted
by a contractor retained by the PRP. Fence installation around the main area of concern, the former
production area where the drums and containers are haphazardly stored, was completed on March 22,
2023.

On April 5, 2023 EPA mobilized a response manager from the Emergency and Rapid Response Services
(ERRS) contract to conduct a site walk and begin planning the necessary actions, personnel, and
equipment for an EPAled assessment of the site and removal action. Later that evening, representatives
from EPA, NJDEP, MCHD, and Howell Township attended a public outreach meeting coordinated and
hosted by Farmingdale Borough. Many of the same concerns brought up at the March 21, 2023 public
outreach meeting hosted by Howell Township were brought up at the Farmingdale meeting. In addition to
addressing residents’ concerns, EPA shared that the agency has received an executed Consent to Access
Property form and intends to conduct the removal action.

On April 7, 2023 EPA activated our Superfund Technical Assessment and Response Team (START)
contractor and began coordinating the support necessary for conducting an EPAled removal action. On
April 10, 2023, EPA met START contractors at the Site to conduct background air monitoring prior to the
arrival of the ERRS contractors. EPA directed START to establish four perimeter air monitoring stations, and
two offsite air monitoring stations. The first offsite location was established near the Farmingdale
Elementary School and the second location was established near the Howell Township High School.

Perimeter and offsite air monitoring will take place during site activity in which the drums and containers
onsite are being sampled, moved, or handled. The air monitoring in place is currently measuring for
particulate matter with a diameter 10 micrometers or less (PM10) and volatile organic compounds (VOCs).

The instrumentation in use for PM10 and VOCs are DustTraks and MultiRAEs, respectively. These air

monitoring stations are connected via a near realtime telemetry system named VIPER. This system stores
the monitoring data on secure EPA servers. The particulate data is reported out as a 15minute time

weighted average (TWA) and should not exceed 150 micrograms per meter cubed (µg/m3) above upwind
levels, based on the EPA National Ambient Air Quality Standards (NAAQS). The Occupational Safety and
Health Administration (OSHA) does not provide a generalized permissible exposure limit (PEL) for VOCs,
therefore, the PEL of a 15minute TWA for benzene will be used. If the MultiRAEs detect VOC readings with
a 15minute TWA at 5 parts per million (ppm), work at the Site will halt until the source can be identified and
mitigated. As the site assessment progresses and specific materials are identified the Community Air
Monitoring Plan (CAMP), in which the framework for our air monitoring operations are documented, may
change based on Site conditions.

On April 11, 2023, ERRS contractors arrived onsite and began staging the site in order to safely and
efficiently conduct assessment and removal action activities. Once immediate physical hazards were
removed from the potential work areas, ERRS established a polylined containment area within the
warehouse on the property. Once the containment area was established, ERRS began moving the small
“lab pack” materials, which were originally located in the “laboratory” and moved outside by the PRP, into
the containment area. These materials are secured within the warehouse, out of the elements, and will
undergo field analysis, colloquially known as “HAZCAT”, to determine the contents of these smaller
containers.

On April 18, 2023, START contractors conducted an Unmanned Aerial System (UAS) flight over the
Compounders Inc. Site for the purposes of site documentation. START contractors marked out various work
areas on the ground order to identify specific areas on the Site in the UAS imagery. EPA will direct START
contractors to conduct subsequent UAS flyovers to conduct progress of the removal action and document
site conditions throughout.  

From April 14, 2023 through April 20, 2023, ERRS contractors continued drum and container staging
activities since the previous reporting period. As various staging areas are completed, ERRS chemists will
begin conducting the “HAZCAT” activities and multimedia sampling for submission to a laboratory for
analysis. Additionally, ERRS contractors have continued the coordination of equipment and materials for
continued removal action efforts.

From April 21, 2023 through April 27, 2023, approximately 250 drums had been moved from their original
location to a polylined staging area and assigned a unique identification number, based on the original
location. If the drum is intact, but does not have a lid or cover, ERRS contractors had covered the open or
lidless drums with poly sheeting, and secured the sheeting to ensure that rainwater does not accumulate
within the container. Of the 250 drums that had been staged, 87 drums were in poor enough condition that
they required overpacking. Of the approximately 250 drums that had been staged, the ERRS contractors
had collected samples from all staged drums. For the April 21 through April 27, 2023 reporting period,
ERRS field chemists have completed the ‘HazCat” process on 142 drums.

From April 28, 2023 through May 4, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. From April 28, through April 30, 2023 the region experienced a significant weather event
consisting of heavy winds and severe thunderstorms with approximately six inches of precipitation

accumulating in a 48hour period. On Saturday, April 29th, EPA and ERRS found approximately two to three
inches of standing water inside the warehouse where the “lab pack” materials are segregated and stored. To
prevent further infiltration of water into the warehouse, EPA directed ERRS to construct a berm from
sandbags and poly sheeting. Once water infiltration was halted, ERRS constructed a makeshift sump
using a fivegallon bucket and pump in the dirt floor of the warehouse and pumped the standing water into
55gallon drums; seven drums were filled completely, one filled a quarter of the way, and the sump hole
backfilled. Petroleum sheen was observed in multiple puddles on the site during the rain event and sorbent
boom was deployed to prevent the sheen from leaving the site via runoff. Additionally, any drums that had
their poly sheeting cover disturbed were secured again.

From May 5, 2023 through May 11, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The ERRS contractors continued to remove damaged drums from the area that is referred
to as “Section D”, located on the northern boundary of the property. Due to the physical condition of many
of the drums in Section D, ranging from dented to completely disintegrated with freestanding solid product
on pallets, extra care had to be taken to ensure that the overpacking or recontainerization was done as
safely as possible. The development of a draft Quality Assurance Project Plan (QAPP) was submitted for
review on May 11, 2023.

From May 12, 2023 through May 18, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The removal of drums and pails found in Section D was completed. As previously stated,
the majority of the drums required overpacking due to the condition. During the QAPP revision process, it
was determined that the laboratory that was coordinated with was not able to meet the needs of the project.
On May 18, ERRS began the bid process to retain a new laboratory for analytical services.

From May 19, 2023 through May 25, 2023, the drum overpacking activities were completed. The final count
of overpacked drums came to a total of 556. The ERRS and START contractors were demobilized for the
Memorial Day holiday weekend. The ERRS field technician and equipment operators will be permanently
demobilized and only the response manager, field cost accountant, field chemist, and chemistry technician
will remain onsite. START contractors will return to site to conduct offsite and perimeter air monitoring and
site documentation. Site activities had recommenced as of Wednesday, May 31, 2023.

From May 26, 2023 through June 1, 2023, the “HazCat” activities of the approximately 1,000 “lab pack”
containers continues, and documentation had recommenced now that the drums had been fully secured
and field classified. The staged “lab pack” items remain within the warehouse on the property and out of the
elements. ERRS had begun coordination efforts in the coming weeks to find a subcontractor to pack the
smaller containers into similar waste stream groups for disposal. The ERRS contractors had continued
working on completing the subcontract details for analytical services and developing a new QAPP for
disposal sampling. Once approved, samples will be submitted for analysis. Pending the approval of the
QAPP for disposal sampling. During this operational period, the background levels of particulate material
were elevated. The elevated levels can potentially be attributed to forest fires located in southern New
Jersey and Nova Scotia, Canada since the use of heavy machinery onsite ended on May 25.

From June 2, 2023 through June 8, 2023, “HaztCat” activities conducted by ERRS of the approximately
1,000 “lab pack” containers continued. START contractors assisted in the inventory process of these
smaller containers utilizing Survey123 to track the information for each container. EPA, ERRS, and the sub
contracted lab conducted a phone conversation to sort out the missing information during the development
of the UFP QAPP for disposal sampling analysis. Waste stream development will begin upon receipt of the
analytical data. START continued air monitoring throughout the reporting period; however, due to the forest
fires throughout Canada and southern New Jersey, air monitoring for particulate material (PM10) was

suspended for June 6th and June 7th. Alarms for VIPER were triggered throughout the day due to the
elevated suspended particulate matter in air and providing false positives in Deployment Manager.

From June 9, 2023 through June 15, 2023, “HazCat” activities conducted by ERRS for the smaller nondrum
containers continued. START contractors resumed perimeter and offsite air monitoring and assisted ERRS
with conducting container inventory activities. Drum samples were composited and a courier from the

laboratory picked up the samples on Monday, June 19, 2023. Additionally, a public facing webbased viewer
for sharing the air monitoring locations and their status has been completed. A hyperlink has been added to
the Response.EPA.Gov webpage for partner agencies, local governments, and the general public to access
the near realtime monitoring data.

From June 16, 2023 through June 30, 2023, ERRS contractors completed the compositing of material from
drums and containers to submit for disposal analyses, as well as submitting several discrete samples from
individual containers for disposal analyses for a total number of 58 samples. HazCat activities were also
completed. As analytical results are received by the ERRS contractor, the containers the samples
represented will be grouped by their waste stream. Once the waste streams are generated, ERRS will
submit a request for price to various disposal contractors and begin coordinating those efforts. START
contractors assisted ERRS with the generation of the container inventory. Due to intermittent thunderstorms
throughout this reporting period and the completion of all container handling activities, air monitoring was
not conducted. On June 30, 2023, EPA and its contractors demobilized from the Site until disposal
activities begin. Subcontracted security services will remain onsite 24hours until disposal activities begin.
The issuance of POLREPs will resume when field activities recommence.

EPA will draft a subsequent Community Update based on analytical results, upon receipt of the results. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has and will continue to identify PRPs.  Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

EPA anticipates ERRS conducting HAZCAT analysis and submitting samples for laboratory analysis to
characterize the contents of drums and containers at the site. If the drum or container holds an identified
hazardous material, but the container itself is in no condition to be shipped in, ERRS will conduct a material
transfer into a new Department of Transportation (DOT) approved shipping container to be sent offsite for
disposal. If a drum or container is damaged, but enclosed and intact, ERRS will overpack the container to
be shipped offsite for disposal. START contractors will continue to conduct air monitoring activities and
conduct site documentation. Part of the site documentation activities will be to receive the HAZCAT sheets
from ERRS chemists, enter the information on the sheet into a Survey123 form, which can then be stored in
a database. Once a container’s information is stored within the database, a barcode can be assigned and
applied to the associated container. This barcode will allow field staff to quickly bring up the information of
the container’s contents. ERRS chemists can also use filtering tools available through a suite of Esri
products to develop a bulking scheme based on the field HAZCAT and laboratory analytical results.

EPA anticipates utilizing START to conduct Unmanned Aircraft System (UAS) surveys of the Site to
document specific work areas as well as document progress of the removal action.

Site security will remain onsite when EPA and their contractors are not conducting assessment or removal
activities.

2.2.1.1 Planned Response Activities

EPA Plans on conducting a fundled removal action to secure any damaged or leaking containers at the
property, overpack or transfer the materials to DOT approved shippable containers, and shipped offsite for
proper disposal.

2.2.1.2 Next Steps

Coordinate site actions described in 2.2.1 Anticipated Activities.

2.2.2 Issues

None currently.

2.3 Logistics Section

No information available currently.

2.4 Finance Section

2.4.1 Narrative

A confirmation of verbal was submitted to the SEMD director on February 16, 2023 for $500,000, $450,000
of which is for mitigation contracting. A second confirmation of verbal was submitted to the SEMD director
on May 10, 2023 for $500,000, $400,000 of which is for mitigation contracting.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $850,000.00 $577,413.44 $272,586.56 32.07%

Intramural Costs

Total Site Costs $850,000.00 $577,413.44 $272,586.56 32.07%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

EPA is coordinating efforts with Howell Township, the Borough of Farmingdale, Monmouth County Health
Department, NJDEP and the PRP.

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

New Jersey Department of Environmental Protection, Monmouth County Health Department, local governments
of Howell Township and the Borough of Farmingdale

4. Personnel On Site

Security contractor retained through an EPA ERRS subcontract during nonworking hours, EPA, ERRS
contractors, and START contractors.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CompoundersInc

6.2 Reporting Schedule

Weekly POLREPs will be submitted and distributed Fridays. 

7. Situational Reference Materials

No information available at this time.
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Date: 7/7/2023 

Reporting Period: 06/16/2023 through 06/30/2023 

1. Introduction

1.1 Background

Site Number: A2B7 Contract Number: 68HE0220D0003

D.O. Number: 23F0018 Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/17/2023 Start Date: 2/17/2023

Demob Date: Completion Date:

CERCLIS ID: NJN008004020 RCRIS ID:

ERNS No.: State Notification: 2302091404

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On February 9, 2023, Howell Township Fire Departments were dispatched to 15 Marl Road to perform a
smoke investigation after calls reporting smoke in the area. Upon arriving, it was reported that the local fire
departments discovered ongoing burning of materials inside of a large steel structure in which a door had
been cut, often referred to as the “old still”. Firefighters were able to extinguish the fire.

1.1.2 Site Description

The Site is the former location of Compounders Inc.  According to a draft Preliminary Assessment/Site
Investigation (PA/SI) dated October 2017, conducted by a Licensed Site Remediation Professional (LSRP)
contracted by Compounders Inc., this location was used as a fiber manufacturer from 1923 until the early
1930s. In the 1933, the property ownership was transferred to Monmouth County Feed and Coal Company
which operated until 1973, when Compounders Inc. acquired the property. Based on verbal discussion with
Howell Township Office of Emergency Management (HTOEM) and the draft October 2017 PA/SI,
Compounders Inc. had historically manufactured various chemical compounds, allegedly for use in glues
and adhesives, as well as asphalt products. Compounders Inc. remained in business until 2019.

According to county tax records, the property is 7.77 acres in size, but the area of interest is confined to a
smaller section of the property closest to Marl Road. The property has two singlestory structures, one
which appears to be an office and the other which appears to have been a former warehouse and small
laboratory. There is also various machinery that remains onsite that is associated with former asphalt
operations.

1.1.2.1 Location

The Site is located at 15 Marl Drive in Howell Township, New Jersey, in Monmouth County New Jersey. The
surrounding area appears to be mixed residential, commercial, and industrial area. The nearest residences
are located directly to the north of the property, commercial properties are located directly to the east and
south of the property, and a Jersey Central Power & Light (JCP&L) property is located directly to the west of
the property. The parcel on which Compounders Inc. sits is the final parcel before entering the Borough of
Farmingdale, an incorporated borough within Howell Township.

1.1.2.2 Description of Threat

The initial threat was the fire that occurred on February 9, 2023. Once extinguished, EPA, New Jersey
Department of Environmental Protection (NJDEP), Monmouth County Health Department (MCHD), and
HTOEM identified containers, in varying degrees of deteriorated condition, of unknowns, and including but
not limited to, toxics, flammables, and corrosives. The storage of these containers does not appear to follow
any proper methodology and incompatibles may be stored adjacent to each other. In addition to the threat
of exposure to hazardous materials, the operational portion of the property was not fully secured at the time
of the original incident. The front gate was damaged due to construction activity on the former warehouse
structure on the property. The remaining sides of the property were not fenced in during the initial incident,
allowing the potential for members of the public or wildlife access to the property and disturb the improperly
stored and deteriorated containers.

Prior to the February 9, 2023 incident, no assigned EPA ID number existed for the site and no Hazardous
Waste Generator Program Interest (PI) is listed in New Jersey Emergency Management System (NJEMS).

The only record of NJDEP Bureau of Hazardous Waste Compliance and Enforcement (DEPHW) inspecting
the site was on September 12, 2002. On June 6, 2002, MCHD reported a chemical fire at Compounders Inc.
property due to a reaction of epoxy. Runoff contamination was observed. Mineral spirits, flammable liquids,
and caustic materials were allegedly involved in the fire. Local fire departments extinguished the fire;
however, a release of contaminated water was ongoing onto the road and wetlands because of firefighting
efforts.

Once the June 2002 fire was extinguished and the Site was secured, NJDEP Bureau of Emergency
Response (DEPBER) South found stacks of drums of chloroethene, xylene, polybutene, foam master,
trichloroethane, Tenlo70 (pigment grinding aid), and glycerin (USP). Additionally, drums of oily materials
were observed leaking on to the ground. DEBER personnel and local health officials pointed out several
drums were in such poor condition that many were at the point of rupturing. During the 2002 visit by NJDEP
personnel, responders identified over two hundredfifty drums that need reconditioning or transferring of
material.

In 2009, the state of New Jersey passed the Site Remediation Reform Act (SRRA) and established the
License Site Remediation Professional (LSRP) program which went into full effect May 7, 2012. The primary
goal of the LSRP program is to reduce the threat of contamination to public health and the environment by
cleaning up the properties and returning them to productive use. As a part of them program, the owner of a
contaminated property must retain a LSRP to provide services to oversee the environmental investigation
and cleanup of the property. The property owned by Compounders Inc. located at 15 Marl Road is subject to
the LSRP program and appears to have retained a LSRP in December 2012, according to NJDEP Data
Miner records; however, the initial LSRP was dismissed in April 2016. Since 2016, LSRP services were
dismissed and retained two more times, and the current LSRP was retained on June 28, 2022. According to
NJDEP Data Miner records the Compounders Inc Site was assigned the Program Interest (PI) Number
G000028569, and the Site Identification Number (ID) 4679. At this time, the NJDEP Data Miner records do
not indicate the submittal of any required documents such as a Remedial Investigation Report (RIR) or
Remedial Action Report (RAR). The draft October 2017 PA/SI never appears to have been submitted to the
NJDEP for review.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

At the request of NJDEP, US EPA, Region II’s Superfund and Emergency Management Division (SEMD)
activated one OnScene Coordinator (OSC), who responded to the scene on February 15, 2023. Once on
the Site, the OSC issued the property representative a Notice of Federal Interest (NOFI). The OSC was
informed by state and local officials of the fire that occurred in the still smoldering structure. The cause of
the fire is being investigated by state and local authorities. At this time, it is unknown what the burned
drums contained.

During a preliminary site walk, guided by state and local authorities, the responding OSC observed a large
quantity of drums and containers stored haphazardly and in varying condition. The EPA observations
confirmed the historic observations and verbal description of threats provided by the state and local
authorities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During a subsequent site visit on February 17, 2023, the EPA provided the property representative with a
paper copy, as well as an electronic copy via email, of a Consent to Access Property form. As of March 9,
2023, EPA Region 2 Office of Regional Council (ORC) was provided an executed Consent to Access
Property form by the property representative’s counsel.

According to telephone correspondence with the PRP, EPA was notified on March 20, 2023 that PRP
received a completed cost estimate from AWT Environmental Services, Inc. The OSC had further telephone
discussions with the PRP and the LSRP and was notified that further cost estimate options were being
explored.

On March 21, 2023, EPA and NJDEP attended a public outreach meeting that was coordinated by Howell
Township. The purpose of the meeting was to address concerns that residents may have regarding the
recent incident at the Compounders Inc. property as well as an evacuation plan for one mile around the
Compounders Inc. property developed by HTOEM in late February 2023. The purpose of the evacuation plan
was intended to be proactive in the event of a subsequent fire or other catastrophic event at the site.
Subsequently, Howell Township shared the plan on their municipal website and social media pages; the
meeting was also meant to address residents’ concerns about the evacuation plan.

The initial Consent to Access Property form signed on March 9, 2023 was limited to only provide access to
EPA for oversight of the fence installation and site walks with PRP contractors for the purpose of cost
estimate development. EPA ORC determined that, due to the emergent nature of the situation at the
Compounders Inc. Site and the liability clause under the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), EPA had intended to allow the PRP to conduct the removal
action themselves, a limited Consent to Access Property form was acceptable to begin to remedy the
security concerns and hazards to human health and the environment. However, with the concerns shared at
the public meeting on March 21, 2023, the PRP’s concerns with the potential cost of a removal action,
SEMD and ORC determined that the PRP was not able to conduct the removal action themselves. ORC
had contacted the PRP’s counsel on March 31 and April 3, 2023 to share the EPA’s intent and that if the
PRP did not sign a Consent to Access Property, ORC would pursue other legal options. On April 4, 2023
the PRP’s counsel provided an executed Consent to Access Property to ORC allowing EPA to conduct the
assessment and removal action.

2.1.2 Response Actions to Date

USEPA’s ERRS contractor was verbally activated on the afternoon of February 17, 2023 and was directed to
retain a 24hour security service to monitor the site until such a time that a fence can be erected. As of
1700 hours on February 17, 2023, the security contractor was onsite. This security service is to remain at
the Site until such a time that the property owner establishes a fence, or EPA takes over the removal
action.

On Monday March 13, 2023, the EPA OSC met the PRP, LSRP RLG Environmental, Inc., and the removal
contractor, AWT Environmental Services, Inc., at the Site to conduct a site walk for the purpose of
developing a cost estimate for the PRPled removal action.

On March 21, 2023, EPA was present onsite while the PRP’s LSRP oversaw a fence installation conducted
by a contractor retained by the PRP. Fence installation around the main area of concern, the former
production area where the drums and containers are haphazardly stored, was completed on March 22,
2023.

On April 5, 2023 EPA mobilized a response manager from the Emergency and Rapid Response Services
(ERRS) contract to conduct a site walk and begin planning the necessary actions, personnel, and
equipment for an EPAled assessment of the site and removal action. Later that evening, representatives
from EPA, NJDEP, MCHD, and Howell Township attended a public outreach meeting coordinated and
hosted by Farmingdale Borough. Many of the same concerns brought up at the March 21, 2023 public
outreach meeting hosted by Howell Township were brought up at the Farmingdale meeting. In addition to
addressing residents’ concerns, EPA shared that the agency has received an executed Consent to Access
Property form and intends to conduct the removal action.

On April 7, 2023 EPA activated our Superfund Technical Assessment and Response Team (START)
contractor and began coordinating the support necessary for conducting an EPAled removal action. On
April 10, 2023, EPA met START contractors at the Site to conduct background air monitoring prior to the
arrival of the ERRS contractors. EPA directed START to establish four perimeter air monitoring stations, and
two offsite air monitoring stations. The first offsite location was established near the Farmingdale
Elementary School and the second location was established near the Howell Township High School.

Perimeter and offsite air monitoring will take place during site activity in which the drums and containers
onsite are being sampled, moved, or handled. The air monitoring in place is currently measuring for
particulate matter with a diameter 10 micrometers or less (PM10) and volatile organic compounds (VOCs).

The instrumentation in use for PM10 and VOCs are DustTraks and MultiRAEs, respectively. These air

monitoring stations are connected via a near realtime telemetry system named VIPER. This system stores
the monitoring data on secure EPA servers. The particulate data is reported out as a 15minute time

weighted average (TWA) and should not exceed 150 micrograms per meter cubed (µg/m3) above upwind
levels, based on the EPA National Ambient Air Quality Standards (NAAQS). The Occupational Safety and
Health Administration (OSHA) does not provide a generalized permissible exposure limit (PEL) for VOCs,
therefore, the PEL of a 15minute TWA for benzene will be used. If the MultiRAEs detect VOC readings with
a 15minute TWA at 5 parts per million (ppm), work at the Site will halt until the source can be identified and
mitigated. As the site assessment progresses and specific materials are identified the Community Air
Monitoring Plan (CAMP), in which the framework for our air monitoring operations are documented, may
change based on Site conditions.

On April 11, 2023, ERRS contractors arrived onsite and began staging the site in order to safely and
efficiently conduct assessment and removal action activities. Once immediate physical hazards were
removed from the potential work areas, ERRS established a polylined containment area within the
warehouse on the property. Once the containment area was established, ERRS began moving the small
“lab pack” materials, which were originally located in the “laboratory” and moved outside by the PRP, into
the containment area. These materials are secured within the warehouse, out of the elements, and will
undergo field analysis, colloquially known as “HAZCAT”, to determine the contents of these smaller
containers.

On April 18, 2023, START contractors conducted an Unmanned Aerial System (UAS) flight over the
Compounders Inc. Site for the purposes of site documentation. START contractors marked out various work
areas on the ground order to identify specific areas on the Site in the UAS imagery. EPA will direct START
contractors to conduct subsequent UAS flyovers to conduct progress of the removal action and document
site conditions throughout.  

From April 14, 2023 through April 20, 2023, ERRS contractors continued drum and container staging
activities since the previous reporting period. As various staging areas are completed, ERRS chemists will
begin conducting the “HAZCAT” activities and multimedia sampling for submission to a laboratory for
analysis. Additionally, ERRS contractors have continued the coordination of equipment and materials for
continued removal action efforts.

From April 21, 2023 through April 27, 2023, approximately 250 drums had been moved from their original
location to a polylined staging area and assigned a unique identification number, based on the original
location. If the drum is intact, but does not have a lid or cover, ERRS contractors had covered the open or
lidless drums with poly sheeting, and secured the sheeting to ensure that rainwater does not accumulate
within the container. Of the 250 drums that had been staged, 87 drums were in poor enough condition that
they required overpacking. Of the approximately 250 drums that had been staged, the ERRS contractors
had collected samples from all staged drums. For the April 21 through April 27, 2023 reporting period,
ERRS field chemists have completed the ‘HazCat” process on 142 drums.

From April 28, 2023 through May 4, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. From April 28, through April 30, 2023 the region experienced a significant weather event
consisting of heavy winds and severe thunderstorms with approximately six inches of precipitation

accumulating in a 48hour period. On Saturday, April 29th, EPA and ERRS found approximately two to three
inches of standing water inside the warehouse where the “lab pack” materials are segregated and stored. To
prevent further infiltration of water into the warehouse, EPA directed ERRS to construct a berm from
sandbags and poly sheeting. Once water infiltration was halted, ERRS constructed a makeshift sump
using a fivegallon bucket and pump in the dirt floor of the warehouse and pumped the standing water into
55gallon drums; seven drums were filled completely, one filled a quarter of the way, and the sump hole
backfilled. Petroleum sheen was observed in multiple puddles on the site during the rain event and sorbent
boom was deployed to prevent the sheen from leaving the site via runoff. Additionally, any drums that had
their poly sheeting cover disturbed were secured again.

From May 5, 2023 through May 11, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The ERRS contractors continued to remove damaged drums from the area that is referred
to as “Section D”, located on the northern boundary of the property. Due to the physical condition of many
of the drums in Section D, ranging from dented to completely disintegrated with freestanding solid product
on pallets, extra care had to be taken to ensure that the overpacking or recontainerization was done as
safely as possible. The development of a draft Quality Assurance Project Plan (QAPP) was submitted for
review on May 11, 2023.

From May 12, 2023 through May 18, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The removal of drums and pails found in Section D was completed. As previously stated,
the majority of the drums required overpacking due to the condition. During the QAPP revision process, it
was determined that the laboratory that was coordinated with was not able to meet the needs of the project.
On May 18, ERRS began the bid process to retain a new laboratory for analytical services.

From May 19, 2023 through May 25, 2023, the drum overpacking activities were completed. The final count
of overpacked drums came to a total of 556. The ERRS and START contractors were demobilized for the
Memorial Day holiday weekend. The ERRS field technician and equipment operators will be permanently
demobilized and only the response manager, field cost accountant, field chemist, and chemistry technician
will remain onsite. START contractors will return to site to conduct offsite and perimeter air monitoring and
site documentation. Site activities had recommenced as of Wednesday, May 31, 2023.

From May 26, 2023 through June 1, 2023, the “HazCat” activities of the approximately 1,000 “lab pack”
containers continues, and documentation had recommenced now that the drums had been fully secured
and field classified. The staged “lab pack” items remain within the warehouse on the property and out of the
elements. ERRS had begun coordination efforts in the coming weeks to find a subcontractor to pack the
smaller containers into similar waste stream groups for disposal. The ERRS contractors had continued
working on completing the subcontract details for analytical services and developing a new QAPP for
disposal sampling. Once approved, samples will be submitted for analysis. Pending the approval of the
QAPP for disposal sampling. During this operational period, the background levels of particulate material
were elevated. The elevated levels can potentially be attributed to forest fires located in southern New
Jersey and Nova Scotia, Canada since the use of heavy machinery onsite ended on May 25.

From June 2, 2023 through June 8, 2023, “HaztCat” activities conducted by ERRS of the approximately
1,000 “lab pack” containers continued. START contractors assisted in the inventory process of these
smaller containers utilizing Survey123 to track the information for each container. EPA, ERRS, and the sub
contracted lab conducted a phone conversation to sort out the missing information during the development
of the UFP QAPP for disposal sampling analysis. Waste stream development will begin upon receipt of the
analytical data. START continued air monitoring throughout the reporting period; however, due to the forest
fires throughout Canada and southern New Jersey, air monitoring for particulate material (PM10) was

suspended for June 6th and June 7th. Alarms for VIPER were triggered throughout the day due to the
elevated suspended particulate matter in air and providing false positives in Deployment Manager.

From June 9, 2023 through June 15, 2023, “HazCat” activities conducted by ERRS for the smaller nondrum
containers continued. START contractors resumed perimeter and offsite air monitoring and assisted ERRS
with conducting container inventory activities. Drum samples were composited and a courier from the

laboratory picked up the samples on Monday, June 19, 2023. Additionally, a public facing webbased viewer
for sharing the air monitoring locations and their status has been completed. A hyperlink has been added to
the Response.EPA.Gov webpage for partner agencies, local governments, and the general public to access
the near realtime monitoring data.

From June 16, 2023 through June 30, 2023, ERRS contractors completed the compositing of material from
drums and containers to submit for disposal analyses, as well as submitting several discrete samples from
individual containers for disposal analyses for a total number of 58 samples. HazCat activities were also
completed. As analytical results are received by the ERRS contractor, the containers the samples
represented will be grouped by their waste stream. Once the waste streams are generated, ERRS will
submit a request for price to various disposal contractors and begin coordinating those efforts. START
contractors assisted ERRS with the generation of the container inventory. Due to intermittent thunderstorms
throughout this reporting period and the completion of all container handling activities, air monitoring was
not conducted. On June 30, 2023, EPA and its contractors demobilized from the Site until disposal
activities begin. Subcontracted security services will remain onsite 24hours until disposal activities begin.
The issuance of POLREPs will resume when field activities recommence.

EPA will draft a subsequent Community Update based on analytical results, upon receipt of the results. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has and will continue to identify PRPs.  Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

EPA anticipates ERRS conducting HAZCAT analysis and submitting samples for laboratory analysis to
characterize the contents of drums and containers at the site. If the drum or container holds an identified
hazardous material, but the container itself is in no condition to be shipped in, ERRS will conduct a material
transfer into a new Department of Transportation (DOT) approved shipping container to be sent offsite for
disposal. If a drum or container is damaged, but enclosed and intact, ERRS will overpack the container to
be shipped offsite for disposal. START contractors will continue to conduct air monitoring activities and
conduct site documentation. Part of the site documentation activities will be to receive the HAZCAT sheets
from ERRS chemists, enter the information on the sheet into a Survey123 form, which can then be stored in
a database. Once a container’s information is stored within the database, a barcode can be assigned and
applied to the associated container. This barcode will allow field staff to quickly bring up the information of
the container’s contents. ERRS chemists can also use filtering tools available through a suite of Esri
products to develop a bulking scheme based on the field HAZCAT and laboratory analytical results.

EPA anticipates utilizing START to conduct Unmanned Aircraft System (UAS) surveys of the Site to
document specific work areas as well as document progress of the removal action.

Site security will remain onsite when EPA and their contractors are not conducting assessment or removal
activities.

2.2.1.1 Planned Response Activities

EPA Plans on conducting a fundled removal action to secure any damaged or leaking containers at the
property, overpack or transfer the materials to DOT approved shippable containers, and shipped offsite for
proper disposal.

2.2.1.2 Next Steps

Coordinate site actions described in 2.2.1 Anticipated Activities.

2.2.2 Issues

None currently.

2.3 Logistics Section

No information available currently.

2.4 Finance Section

2.4.1 Narrative

A confirmation of verbal was submitted to the SEMD director on February 16, 2023 for $500,000, $450,000
of which is for mitigation contracting. A second confirmation of verbal was submitted to the SEMD director
on May 10, 2023 for $500,000, $400,000 of which is for mitigation contracting.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $850,000.00 $577,413.44 $272,586.56 32.07%

Intramural Costs

Total Site Costs $850,000.00 $577,413.44 $272,586.56 32.07%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

EPA is coordinating efforts with Howell Township, the Borough of Farmingdale, Monmouth County Health
Department, NJDEP and the PRP.

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

New Jersey Department of Environmental Protection, Monmouth County Health Department, local governments
of Howell Township and the Borough of Farmingdale

4. Personnel On Site

Security contractor retained through an EPA ERRS subcontract during nonworking hours, EPA, ERRS
contractors, and START contractors.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CompoundersInc

6.2 Reporting Schedule

Weekly POLREPs will be submitted and distributed Fridays. 

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: A2B7 Contract Number: 68HE0220D0003

D.O. Number: 23F0018 Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/17/2023 Start Date: 2/17/2023

Demob Date: Completion Date:

CERCLIS ID: NJN008004020 RCRIS ID:

ERNS No.: State Notification: 2302091404

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On February 9, 2023, Howell Township Fire Departments were dispatched to 15 Marl Road to perform a
smoke investigation after calls reporting smoke in the area. Upon arriving, it was reported that the local fire
departments discovered ongoing burning of materials inside of a large steel structure in which a door had
been cut, often referred to as the “old still”. Firefighters were able to extinguish the fire.

1.1.2 Site Description

The Site is the former location of Compounders Inc.  According to a draft Preliminary Assessment/Site
Investigation (PA/SI) dated October 2017, conducted by a Licensed Site Remediation Professional (LSRP)
contracted by Compounders Inc., this location was used as a fiber manufacturer from 1923 until the early
1930s. In the 1933, the property ownership was transferred to Monmouth County Feed and Coal Company
which operated until 1973, when Compounders Inc. acquired the property. Based on verbal discussion with
Howell Township Office of Emergency Management (HTOEM) and the draft October 2017 PA/SI,
Compounders Inc. had historically manufactured various chemical compounds, allegedly for use in glues
and adhesives, as well as asphalt products. Compounders Inc. remained in business until 2019.

According to county tax records, the property is 7.77 acres in size, but the area of interest is confined to a
smaller section of the property closest to Marl Road. The property has two singlestory structures, one
which appears to be an office and the other which appears to have been a former warehouse and small
laboratory. There is also various machinery that remains onsite that is associated with former asphalt
operations.

1.1.2.1 Location

The Site is located at 15 Marl Drive in Howell Township, New Jersey, in Monmouth County New Jersey. The
surrounding area appears to be mixed residential, commercial, and industrial area. The nearest residences
are located directly to the north of the property, commercial properties are located directly to the east and
south of the property, and a Jersey Central Power & Light (JCP&L) property is located directly to the west of
the property. The parcel on which Compounders Inc. sits is the final parcel before entering the Borough of
Farmingdale, an incorporated borough within Howell Township.

1.1.2.2 Description of Threat

The initial threat was the fire that occurred on February 9, 2023. Once extinguished, EPA, New Jersey
Department of Environmental Protection (NJDEP), Monmouth County Health Department (MCHD), and
HTOEM identified containers, in varying degrees of deteriorated condition, of unknowns, and including but
not limited to, toxics, flammables, and corrosives. The storage of these containers does not appear to follow
any proper methodology and incompatibles may be stored adjacent to each other. In addition to the threat
of exposure to hazardous materials, the operational portion of the property was not fully secured at the time
of the original incident. The front gate was damaged due to construction activity on the former warehouse
structure on the property. The remaining sides of the property were not fenced in during the initial incident,
allowing the potential for members of the public or wildlife access to the property and disturb the improperly
stored and deteriorated containers.

Prior to the February 9, 2023 incident, no assigned EPA ID number existed for the site and no Hazardous
Waste Generator Program Interest (PI) is listed in New Jersey Emergency Management System (NJEMS).

The only record of NJDEP Bureau of Hazardous Waste Compliance and Enforcement (DEPHW) inspecting
the site was on September 12, 2002. On June 6, 2002, MCHD reported a chemical fire at Compounders Inc.
property due to a reaction of epoxy. Runoff contamination was observed. Mineral spirits, flammable liquids,
and caustic materials were allegedly involved in the fire. Local fire departments extinguished the fire;
however, a release of contaminated water was ongoing onto the road and wetlands because of firefighting
efforts.

Once the June 2002 fire was extinguished and the Site was secured, NJDEP Bureau of Emergency
Response (DEPBER) South found stacks of drums of chloroethene, xylene, polybutene, foam master,
trichloroethane, Tenlo70 (pigment grinding aid), and glycerin (USP). Additionally, drums of oily materials
were observed leaking on to the ground. DEBER personnel and local health officials pointed out several
drums were in such poor condition that many were at the point of rupturing. During the 2002 visit by NJDEP
personnel, responders identified over two hundredfifty drums that need reconditioning or transferring of
material.

In 2009, the state of New Jersey passed the Site Remediation Reform Act (SRRA) and established the
License Site Remediation Professional (LSRP) program which went into full effect May 7, 2012. The primary
goal of the LSRP program is to reduce the threat of contamination to public health and the environment by
cleaning up the properties and returning them to productive use. As a part of them program, the owner of a
contaminated property must retain a LSRP to provide services to oversee the environmental investigation
and cleanup of the property. The property owned by Compounders Inc. located at 15 Marl Road is subject to
the LSRP program and appears to have retained a LSRP in December 2012, according to NJDEP Data
Miner records; however, the initial LSRP was dismissed in April 2016. Since 2016, LSRP services were
dismissed and retained two more times, and the current LSRP was retained on June 28, 2022. According to
NJDEP Data Miner records the Compounders Inc Site was assigned the Program Interest (PI) Number
G000028569, and the Site Identification Number (ID) 4679. At this time, the NJDEP Data Miner records do
not indicate the submittal of any required documents such as a Remedial Investigation Report (RIR) or
Remedial Action Report (RAR). The draft October 2017 PA/SI never appears to have been submitted to the
NJDEP for review.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

At the request of NJDEP, US EPA, Region II’s Superfund and Emergency Management Division (SEMD)
activated one OnScene Coordinator (OSC), who responded to the scene on February 15, 2023. Once on
the Site, the OSC issued the property representative a Notice of Federal Interest (NOFI). The OSC was
informed by state and local officials of the fire that occurred in the still smoldering structure. The cause of
the fire is being investigated by state and local authorities. At this time, it is unknown what the burned
drums contained.

During a preliminary site walk, guided by state and local authorities, the responding OSC observed a large
quantity of drums and containers stored haphazardly and in varying condition. The EPA observations
confirmed the historic observations and verbal description of threats provided by the state and local
authorities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During a subsequent site visit on February 17, 2023, the EPA provided the property representative with a
paper copy, as well as an electronic copy via email, of a Consent to Access Property form. As of March 9,
2023, EPA Region 2 Office of Regional Council (ORC) was provided an executed Consent to Access
Property form by the property representative’s counsel.

According to telephone correspondence with the PRP, EPA was notified on March 20, 2023 that PRP
received a completed cost estimate from AWT Environmental Services, Inc. The OSC had further telephone
discussions with the PRP and the LSRP and was notified that further cost estimate options were being
explored.

On March 21, 2023, EPA and NJDEP attended a public outreach meeting that was coordinated by Howell
Township. The purpose of the meeting was to address concerns that residents may have regarding the
recent incident at the Compounders Inc. property as well as an evacuation plan for one mile around the
Compounders Inc. property developed by HTOEM in late February 2023. The purpose of the evacuation plan
was intended to be proactive in the event of a subsequent fire or other catastrophic event at the site.
Subsequently, Howell Township shared the plan on their municipal website and social media pages; the
meeting was also meant to address residents’ concerns about the evacuation plan.

The initial Consent to Access Property form signed on March 9, 2023 was limited to only provide access to
EPA for oversight of the fence installation and site walks with PRP contractors for the purpose of cost
estimate development. EPA ORC determined that, due to the emergent nature of the situation at the
Compounders Inc. Site and the liability clause under the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), EPA had intended to allow the PRP to conduct the removal
action themselves, a limited Consent to Access Property form was acceptable to begin to remedy the
security concerns and hazards to human health and the environment. However, with the concerns shared at
the public meeting on March 21, 2023, the PRP’s concerns with the potential cost of a removal action,
SEMD and ORC determined that the PRP was not able to conduct the removal action themselves. ORC
had contacted the PRP’s counsel on March 31 and April 3, 2023 to share the EPA’s intent and that if the
PRP did not sign a Consent to Access Property, ORC would pursue other legal options. On April 4, 2023
the PRP’s counsel provided an executed Consent to Access Property to ORC allowing EPA to conduct the
assessment and removal action.

2.1.2 Response Actions to Date

USEPA’s ERRS contractor was verbally activated on the afternoon of February 17, 2023 and was directed to
retain a 24hour security service to monitor the site until such a time that a fence can be erected. As of
1700 hours on February 17, 2023, the security contractor was onsite. This security service is to remain at
the Site until such a time that the property owner establishes a fence, or EPA takes over the removal
action.

On Monday March 13, 2023, the EPA OSC met the PRP, LSRP RLG Environmental, Inc., and the removal
contractor, AWT Environmental Services, Inc., at the Site to conduct a site walk for the purpose of
developing a cost estimate for the PRPled removal action.

On March 21, 2023, EPA was present onsite while the PRP’s LSRP oversaw a fence installation conducted
by a contractor retained by the PRP. Fence installation around the main area of concern, the former
production area where the drums and containers are haphazardly stored, was completed on March 22,
2023.

On April 5, 2023 EPA mobilized a response manager from the Emergency and Rapid Response Services
(ERRS) contract to conduct a site walk and begin planning the necessary actions, personnel, and
equipment for an EPAled assessment of the site and removal action. Later that evening, representatives
from EPA, NJDEP, MCHD, and Howell Township attended a public outreach meeting coordinated and
hosted by Farmingdale Borough. Many of the same concerns brought up at the March 21, 2023 public
outreach meeting hosted by Howell Township were brought up at the Farmingdale meeting. In addition to
addressing residents’ concerns, EPA shared that the agency has received an executed Consent to Access
Property form and intends to conduct the removal action.

On April 7, 2023 EPA activated our Superfund Technical Assessment and Response Team (START)
contractor and began coordinating the support necessary for conducting an EPAled removal action. On
April 10, 2023, EPA met START contractors at the Site to conduct background air monitoring prior to the
arrival of the ERRS contractors. EPA directed START to establish four perimeter air monitoring stations, and
two offsite air monitoring stations. The first offsite location was established near the Farmingdale
Elementary School and the second location was established near the Howell Township High School.

Perimeter and offsite air monitoring will take place during site activity in which the drums and containers
onsite are being sampled, moved, or handled. The air monitoring in place is currently measuring for
particulate matter with a diameter 10 micrometers or less (PM10) and volatile organic compounds (VOCs).

The instrumentation in use for PM10 and VOCs are DustTraks and MultiRAEs, respectively. These air

monitoring stations are connected via a near realtime telemetry system named VIPER. This system stores
the monitoring data on secure EPA servers. The particulate data is reported out as a 15minute time

weighted average (TWA) and should not exceed 150 micrograms per meter cubed (µg/m3) above upwind
levels, based on the EPA National Ambient Air Quality Standards (NAAQS). The Occupational Safety and
Health Administration (OSHA) does not provide a generalized permissible exposure limit (PEL) for VOCs,
therefore, the PEL of a 15minute TWA for benzene will be used. If the MultiRAEs detect VOC readings with
a 15minute TWA at 5 parts per million (ppm), work at the Site will halt until the source can be identified and
mitigated. As the site assessment progresses and specific materials are identified the Community Air
Monitoring Plan (CAMP), in which the framework for our air monitoring operations are documented, may
change based on Site conditions.

On April 11, 2023, ERRS contractors arrived onsite and began staging the site in order to safely and
efficiently conduct assessment and removal action activities. Once immediate physical hazards were
removed from the potential work areas, ERRS established a polylined containment area within the
warehouse on the property. Once the containment area was established, ERRS began moving the small
“lab pack” materials, which were originally located in the “laboratory” and moved outside by the PRP, into
the containment area. These materials are secured within the warehouse, out of the elements, and will
undergo field analysis, colloquially known as “HAZCAT”, to determine the contents of these smaller
containers.

On April 18, 2023, START contractors conducted an Unmanned Aerial System (UAS) flight over the
Compounders Inc. Site for the purposes of site documentation. START contractors marked out various work
areas on the ground order to identify specific areas on the Site in the UAS imagery. EPA will direct START
contractors to conduct subsequent UAS flyovers to conduct progress of the removal action and document
site conditions throughout.  

From April 14, 2023 through April 20, 2023, ERRS contractors continued drum and container staging
activities since the previous reporting period. As various staging areas are completed, ERRS chemists will
begin conducting the “HAZCAT” activities and multimedia sampling for submission to a laboratory for
analysis. Additionally, ERRS contractors have continued the coordination of equipment and materials for
continued removal action efforts.

From April 21, 2023 through April 27, 2023, approximately 250 drums had been moved from their original
location to a polylined staging area and assigned a unique identification number, based on the original
location. If the drum is intact, but does not have a lid or cover, ERRS contractors had covered the open or
lidless drums with poly sheeting, and secured the sheeting to ensure that rainwater does not accumulate
within the container. Of the 250 drums that had been staged, 87 drums were in poor enough condition that
they required overpacking. Of the approximately 250 drums that had been staged, the ERRS contractors
had collected samples from all staged drums. For the April 21 through April 27, 2023 reporting period,
ERRS field chemists have completed the ‘HazCat” process on 142 drums.

From April 28, 2023 through May 4, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. From April 28, through April 30, 2023 the region experienced a significant weather event
consisting of heavy winds and severe thunderstorms with approximately six inches of precipitation

accumulating in a 48hour period. On Saturday, April 29th, EPA and ERRS found approximately two to three
inches of standing water inside the warehouse where the “lab pack” materials are segregated and stored. To
prevent further infiltration of water into the warehouse, EPA directed ERRS to construct a berm from
sandbags and poly sheeting. Once water infiltration was halted, ERRS constructed a makeshift sump
using a fivegallon bucket and pump in the dirt floor of the warehouse and pumped the standing water into
55gallon drums; seven drums were filled completely, one filled a quarter of the way, and the sump hole
backfilled. Petroleum sheen was observed in multiple puddles on the site during the rain event and sorbent
boom was deployed to prevent the sheen from leaving the site via runoff. Additionally, any drums that had
their poly sheeting cover disturbed were secured again.

From May 5, 2023 through May 11, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The ERRS contractors continued to remove damaged drums from the area that is referred
to as “Section D”, located on the northern boundary of the property. Due to the physical condition of many
of the drums in Section D, ranging from dented to completely disintegrated with freestanding solid product
on pallets, extra care had to be taken to ensure that the overpacking or recontainerization was done as
safely as possible. The development of a draft Quality Assurance Project Plan (QAPP) was submitted for
review on May 11, 2023.

From May 12, 2023 through May 18, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The removal of drums and pails found in Section D was completed. As previously stated,
the majority of the drums required overpacking due to the condition. During the QAPP revision process, it
was determined that the laboratory that was coordinated with was not able to meet the needs of the project.
On May 18, ERRS began the bid process to retain a new laboratory for analytical services.

From May 19, 2023 through May 25, 2023, the drum overpacking activities were completed. The final count
of overpacked drums came to a total of 556. The ERRS and START contractors were demobilized for the
Memorial Day holiday weekend. The ERRS field technician and equipment operators will be permanently
demobilized and only the response manager, field cost accountant, field chemist, and chemistry technician
will remain onsite. START contractors will return to site to conduct offsite and perimeter air monitoring and
site documentation. Site activities had recommenced as of Wednesday, May 31, 2023.

From May 26, 2023 through June 1, 2023, the “HazCat” activities of the approximately 1,000 “lab pack”
containers continues, and documentation had recommenced now that the drums had been fully secured
and field classified. The staged “lab pack” items remain within the warehouse on the property and out of the
elements. ERRS had begun coordination efforts in the coming weeks to find a subcontractor to pack the
smaller containers into similar waste stream groups for disposal. The ERRS contractors had continued
working on completing the subcontract details for analytical services and developing a new QAPP for
disposal sampling. Once approved, samples will be submitted for analysis. Pending the approval of the
QAPP for disposal sampling. During this operational period, the background levels of particulate material
were elevated. The elevated levels can potentially be attributed to forest fires located in southern New
Jersey and Nova Scotia, Canada since the use of heavy machinery onsite ended on May 25.

From June 2, 2023 through June 8, 2023, “HaztCat” activities conducted by ERRS of the approximately
1,000 “lab pack” containers continued. START contractors assisted in the inventory process of these
smaller containers utilizing Survey123 to track the information for each container. EPA, ERRS, and the sub
contracted lab conducted a phone conversation to sort out the missing information during the development
of the UFP QAPP for disposal sampling analysis. Waste stream development will begin upon receipt of the
analytical data. START continued air monitoring throughout the reporting period; however, due to the forest
fires throughout Canada and southern New Jersey, air monitoring for particulate material (PM10) was

suspended for June 6th and June 7th. Alarms for VIPER were triggered throughout the day due to the
elevated suspended particulate matter in air and providing false positives in Deployment Manager.

From June 9, 2023 through June 15, 2023, “HazCat” activities conducted by ERRS for the smaller nondrum
containers continued. START contractors resumed perimeter and offsite air monitoring and assisted ERRS
with conducting container inventory activities. Drum samples were composited and a courier from the

laboratory picked up the samples on Monday, June 19, 2023. Additionally, a public facing webbased viewer
for sharing the air monitoring locations and their status has been completed. A hyperlink has been added to
the Response.EPA.Gov webpage for partner agencies, local governments, and the general public to access
the near realtime monitoring data.

From June 16, 2023 through June 30, 2023, ERRS contractors completed the compositing of material from
drums and containers to submit for disposal analyses, as well as submitting several discrete samples from
individual containers for disposal analyses for a total number of 58 samples. HazCat activities were also
completed. As analytical results are received by the ERRS contractor, the containers the samples
represented will be grouped by their waste stream. Once the waste streams are generated, ERRS will
submit a request for price to various disposal contractors and begin coordinating those efforts. START
contractors assisted ERRS with the generation of the container inventory. Due to intermittent thunderstorms
throughout this reporting period and the completion of all container handling activities, air monitoring was
not conducted. On June 30, 2023, EPA and its contractors demobilized from the Site until disposal
activities begin. Subcontracted security services will remain onsite 24hours until disposal activities begin.
The issuance of POLREPs will resume when field activities recommence.

EPA will draft a subsequent Community Update based on analytical results, upon receipt of the results. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has and will continue to identify PRPs.  Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

EPA anticipates ERRS conducting HAZCAT analysis and submitting samples for laboratory analysis to
characterize the contents of drums and containers at the site. If the drum or container holds an identified
hazardous material, but the container itself is in no condition to be shipped in, ERRS will conduct a material
transfer into a new Department of Transportation (DOT) approved shipping container to be sent offsite for
disposal. If a drum or container is damaged, but enclosed and intact, ERRS will overpack the container to
be shipped offsite for disposal. START contractors will continue to conduct air monitoring activities and
conduct site documentation. Part of the site documentation activities will be to receive the HAZCAT sheets
from ERRS chemists, enter the information on the sheet into a Survey123 form, which can then be stored in
a database. Once a container’s information is stored within the database, a barcode can be assigned and
applied to the associated container. This barcode will allow field staff to quickly bring up the information of
the container’s contents. ERRS chemists can also use filtering tools available through a suite of Esri
products to develop a bulking scheme based on the field HAZCAT and laboratory analytical results.

EPA anticipates utilizing START to conduct Unmanned Aircraft System (UAS) surveys of the Site to
document specific work areas as well as document progress of the removal action.

Site security will remain onsite when EPA and their contractors are not conducting assessment or removal
activities.

2.2.1.1 Planned Response Activities

EPA Plans on conducting a fundled removal action to secure any damaged or leaking containers at the
property, overpack or transfer the materials to DOT approved shippable containers, and shipped offsite for
proper disposal.

2.2.1.2 Next Steps

Coordinate site actions described in 2.2.1 Anticipated Activities.

2.2.2 Issues

None currently.

2.3 Logistics Section

No information available currently.

2.4 Finance Section

2.4.1 Narrative

A confirmation of verbal was submitted to the SEMD director on February 16, 2023 for $500,000, $450,000
of which is for mitigation contracting. A second confirmation of verbal was submitted to the SEMD director
on May 10, 2023 for $500,000, $400,000 of which is for mitigation contracting.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $850,000.00 $577,413.44 $272,586.56 32.07%

Intramural Costs

Total Site Costs $850,000.00 $577,413.44 $272,586.56 32.07%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

EPA is coordinating efforts with Howell Township, the Borough of Farmingdale, Monmouth County Health
Department, NJDEP and the PRP.

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

New Jersey Department of Environmental Protection, Monmouth County Health Department, local governments
of Howell Township and the Borough of Farmingdale

4. Personnel On Site

Security contractor retained through an EPA ERRS subcontract during nonworking hours, EPA, ERRS
contractors, and START contractors.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CompoundersInc

6.2 Reporting Schedule

Weekly POLREPs will be submitted and distributed Fridays. 

7. Situational Reference Materials

No information available at this time.
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Date: 7/7/2023 

Reporting Period: 06/16/2023 through 06/30/2023 

1. Introduction

1.1 Background

Site Number: A2B7 Contract Number: 68HE0220D0003

D.O. Number: 23F0018 Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/17/2023 Start Date: 2/17/2023

Demob Date: Completion Date:

CERCLIS ID: NJN008004020 RCRIS ID:

ERNS No.: State Notification: 2302091404

FPN#: Reimbursable Account #:

1.1.1 Incident Category

On February 9, 2023, Howell Township Fire Departments were dispatched to 15 Marl Road to perform a
smoke investigation after calls reporting smoke in the area. Upon arriving, it was reported that the local fire
departments discovered ongoing burning of materials inside of a large steel structure in which a door had
been cut, often referred to as the “old still”. Firefighters were able to extinguish the fire.

1.1.2 Site Description

The Site is the former location of Compounders Inc.  According to a draft Preliminary Assessment/Site
Investigation (PA/SI) dated October 2017, conducted by a Licensed Site Remediation Professional (LSRP)
contracted by Compounders Inc., this location was used as a fiber manufacturer from 1923 until the early
1930s. In the 1933, the property ownership was transferred to Monmouth County Feed and Coal Company
which operated until 1973, when Compounders Inc. acquired the property. Based on verbal discussion with
Howell Township Office of Emergency Management (HTOEM) and the draft October 2017 PA/SI,
Compounders Inc. had historically manufactured various chemical compounds, allegedly for use in glues
and adhesives, as well as asphalt products. Compounders Inc. remained in business until 2019.

According to county tax records, the property is 7.77 acres in size, but the area of interest is confined to a
smaller section of the property closest to Marl Road. The property has two singlestory structures, one
which appears to be an office and the other which appears to have been a former warehouse and small
laboratory. There is also various machinery that remains onsite that is associated with former asphalt
operations.

1.1.2.1 Location

The Site is located at 15 Marl Drive in Howell Township, New Jersey, in Monmouth County New Jersey. The
surrounding area appears to be mixed residential, commercial, and industrial area. The nearest residences
are located directly to the north of the property, commercial properties are located directly to the east and
south of the property, and a Jersey Central Power & Light (JCP&L) property is located directly to the west of
the property. The parcel on which Compounders Inc. sits is the final parcel before entering the Borough of
Farmingdale, an incorporated borough within Howell Township.

1.1.2.2 Description of Threat

The initial threat was the fire that occurred on February 9, 2023. Once extinguished, EPA, New Jersey
Department of Environmental Protection (NJDEP), Monmouth County Health Department (MCHD), and
HTOEM identified containers, in varying degrees of deteriorated condition, of unknowns, and including but
not limited to, toxics, flammables, and corrosives. The storage of these containers does not appear to follow
any proper methodology and incompatibles may be stored adjacent to each other. In addition to the threat
of exposure to hazardous materials, the operational portion of the property was not fully secured at the time
of the original incident. The front gate was damaged due to construction activity on the former warehouse
structure on the property. The remaining sides of the property were not fenced in during the initial incident,
allowing the potential for members of the public or wildlife access to the property and disturb the improperly
stored and deteriorated containers.

Prior to the February 9, 2023 incident, no assigned EPA ID number existed for the site and no Hazardous
Waste Generator Program Interest (PI) is listed in New Jersey Emergency Management System (NJEMS).

The only record of NJDEP Bureau of Hazardous Waste Compliance and Enforcement (DEPHW) inspecting
the site was on September 12, 2002. On June 6, 2002, MCHD reported a chemical fire at Compounders Inc.
property due to a reaction of epoxy. Runoff contamination was observed. Mineral spirits, flammable liquids,
and caustic materials were allegedly involved in the fire. Local fire departments extinguished the fire;
however, a release of contaminated water was ongoing onto the road and wetlands because of firefighting
efforts.

Once the June 2002 fire was extinguished and the Site was secured, NJDEP Bureau of Emergency
Response (DEPBER) South found stacks of drums of chloroethene, xylene, polybutene, foam master,
trichloroethane, Tenlo70 (pigment grinding aid), and glycerin (USP). Additionally, drums of oily materials
were observed leaking on to the ground. DEBER personnel and local health officials pointed out several
drums were in such poor condition that many were at the point of rupturing. During the 2002 visit by NJDEP
personnel, responders identified over two hundredfifty drums that need reconditioning or transferring of
material.

In 2009, the state of New Jersey passed the Site Remediation Reform Act (SRRA) and established the
License Site Remediation Professional (LSRP) program which went into full effect May 7, 2012. The primary
goal of the LSRP program is to reduce the threat of contamination to public health and the environment by
cleaning up the properties and returning them to productive use. As a part of them program, the owner of a
contaminated property must retain a LSRP to provide services to oversee the environmental investigation
and cleanup of the property. The property owned by Compounders Inc. located at 15 Marl Road is subject to
the LSRP program and appears to have retained a LSRP in December 2012, according to NJDEP Data
Miner records; however, the initial LSRP was dismissed in April 2016. Since 2016, LSRP services were
dismissed and retained two more times, and the current LSRP was retained on June 28, 2022. According to
NJDEP Data Miner records the Compounders Inc Site was assigned the Program Interest (PI) Number
G000028569, and the Site Identification Number (ID) 4679. At this time, the NJDEP Data Miner records do
not indicate the submittal of any required documents such as a Remedial Investigation Report (RIR) or
Remedial Action Report (RAR). The draft October 2017 PA/SI never appears to have been submitted to the
NJDEP for review.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

At the request of NJDEP, US EPA, Region II’s Superfund and Emergency Management Division (SEMD)
activated one OnScene Coordinator (OSC), who responded to the scene on February 15, 2023. Once on
the Site, the OSC issued the property representative a Notice of Federal Interest (NOFI). The OSC was
informed by state and local officials of the fire that occurred in the still smoldering structure. The cause of
the fire is being investigated by state and local authorities. At this time, it is unknown what the burned
drums contained.

During a preliminary site walk, guided by state and local authorities, the responding OSC observed a large
quantity of drums and containers stored haphazardly and in varying condition. The EPA observations
confirmed the historic observations and verbal description of threats provided by the state and local
authorities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During a subsequent site visit on February 17, 2023, the EPA provided the property representative with a
paper copy, as well as an electronic copy via email, of a Consent to Access Property form. As of March 9,
2023, EPA Region 2 Office of Regional Council (ORC) was provided an executed Consent to Access
Property form by the property representative’s counsel.

According to telephone correspondence with the PRP, EPA was notified on March 20, 2023 that PRP
received a completed cost estimate from AWT Environmental Services, Inc. The OSC had further telephone
discussions with the PRP and the LSRP and was notified that further cost estimate options were being
explored.

On March 21, 2023, EPA and NJDEP attended a public outreach meeting that was coordinated by Howell
Township. The purpose of the meeting was to address concerns that residents may have regarding the
recent incident at the Compounders Inc. property as well as an evacuation plan for one mile around the
Compounders Inc. property developed by HTOEM in late February 2023. The purpose of the evacuation plan
was intended to be proactive in the event of a subsequent fire or other catastrophic event at the site.
Subsequently, Howell Township shared the plan on their municipal website and social media pages; the
meeting was also meant to address residents’ concerns about the evacuation plan.

The initial Consent to Access Property form signed on March 9, 2023 was limited to only provide access to
EPA for oversight of the fence installation and site walks with PRP contractors for the purpose of cost
estimate development. EPA ORC determined that, due to the emergent nature of the situation at the
Compounders Inc. Site and the liability clause under the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), EPA had intended to allow the PRP to conduct the removal
action themselves, a limited Consent to Access Property form was acceptable to begin to remedy the
security concerns and hazards to human health and the environment. However, with the concerns shared at
the public meeting on March 21, 2023, the PRP’s concerns with the potential cost of a removal action,
SEMD and ORC determined that the PRP was not able to conduct the removal action themselves. ORC
had contacted the PRP’s counsel on March 31 and April 3, 2023 to share the EPA’s intent and that if the
PRP did not sign a Consent to Access Property, ORC would pursue other legal options. On April 4, 2023
the PRP’s counsel provided an executed Consent to Access Property to ORC allowing EPA to conduct the
assessment and removal action.

2.1.2 Response Actions to Date

USEPA’s ERRS contractor was verbally activated on the afternoon of February 17, 2023 and was directed to
retain a 24hour security service to monitor the site until such a time that a fence can be erected. As of
1700 hours on February 17, 2023, the security contractor was onsite. This security service is to remain at
the Site until such a time that the property owner establishes a fence, or EPA takes over the removal
action.

On Monday March 13, 2023, the EPA OSC met the PRP, LSRP RLG Environmental, Inc., and the removal
contractor, AWT Environmental Services, Inc., at the Site to conduct a site walk for the purpose of
developing a cost estimate for the PRPled removal action.

On March 21, 2023, EPA was present onsite while the PRP’s LSRP oversaw a fence installation conducted
by a contractor retained by the PRP. Fence installation around the main area of concern, the former
production area where the drums and containers are haphazardly stored, was completed on March 22,
2023.

On April 5, 2023 EPA mobilized a response manager from the Emergency and Rapid Response Services
(ERRS) contract to conduct a site walk and begin planning the necessary actions, personnel, and
equipment for an EPAled assessment of the site and removal action. Later that evening, representatives
from EPA, NJDEP, MCHD, and Howell Township attended a public outreach meeting coordinated and
hosted by Farmingdale Borough. Many of the same concerns brought up at the March 21, 2023 public
outreach meeting hosted by Howell Township were brought up at the Farmingdale meeting. In addition to
addressing residents’ concerns, EPA shared that the agency has received an executed Consent to Access
Property form and intends to conduct the removal action.

On April 7, 2023 EPA activated our Superfund Technical Assessment and Response Team (START)
contractor and began coordinating the support necessary for conducting an EPAled removal action. On
April 10, 2023, EPA met START contractors at the Site to conduct background air monitoring prior to the
arrival of the ERRS contractors. EPA directed START to establish four perimeter air monitoring stations, and
two offsite air monitoring stations. The first offsite location was established near the Farmingdale
Elementary School and the second location was established near the Howell Township High School.

Perimeter and offsite air monitoring will take place during site activity in which the drums and containers
onsite are being sampled, moved, or handled. The air monitoring in place is currently measuring for
particulate matter with a diameter 10 micrometers or less (PM10) and volatile organic compounds (VOCs).

The instrumentation in use for PM10 and VOCs are DustTraks and MultiRAEs, respectively. These air

monitoring stations are connected via a near realtime telemetry system named VIPER. This system stores
the monitoring data on secure EPA servers. The particulate data is reported out as a 15minute time

weighted average (TWA) and should not exceed 150 micrograms per meter cubed (µg/m3) above upwind
levels, based on the EPA National Ambient Air Quality Standards (NAAQS). The Occupational Safety and
Health Administration (OSHA) does not provide a generalized permissible exposure limit (PEL) for VOCs,
therefore, the PEL of a 15minute TWA for benzene will be used. If the MultiRAEs detect VOC readings with
a 15minute TWA at 5 parts per million (ppm), work at the Site will halt until the source can be identified and
mitigated. As the site assessment progresses and specific materials are identified the Community Air
Monitoring Plan (CAMP), in which the framework for our air monitoring operations are documented, may
change based on Site conditions.

On April 11, 2023, ERRS contractors arrived onsite and began staging the site in order to safely and
efficiently conduct assessment and removal action activities. Once immediate physical hazards were
removed from the potential work areas, ERRS established a polylined containment area within the
warehouse on the property. Once the containment area was established, ERRS began moving the small
“lab pack” materials, which were originally located in the “laboratory” and moved outside by the PRP, into
the containment area. These materials are secured within the warehouse, out of the elements, and will
undergo field analysis, colloquially known as “HAZCAT”, to determine the contents of these smaller
containers.

On April 18, 2023, START contractors conducted an Unmanned Aerial System (UAS) flight over the
Compounders Inc. Site for the purposes of site documentation. START contractors marked out various work
areas on the ground order to identify specific areas on the Site in the UAS imagery. EPA will direct START
contractors to conduct subsequent UAS flyovers to conduct progress of the removal action and document
site conditions throughout.  

From April 14, 2023 through April 20, 2023, ERRS contractors continued drum and container staging
activities since the previous reporting period. As various staging areas are completed, ERRS chemists will
begin conducting the “HAZCAT” activities and multimedia sampling for submission to a laboratory for
analysis. Additionally, ERRS contractors have continued the coordination of equipment and materials for
continued removal action efforts.

From April 21, 2023 through April 27, 2023, approximately 250 drums had been moved from their original
location to a polylined staging area and assigned a unique identification number, based on the original
location. If the drum is intact, but does not have a lid or cover, ERRS contractors had covered the open or
lidless drums with poly sheeting, and secured the sheeting to ensure that rainwater does not accumulate
within the container. Of the 250 drums that had been staged, 87 drums were in poor enough condition that
they required overpacking. Of the approximately 250 drums that had been staged, the ERRS contractors
had collected samples from all staged drums. For the April 21 through April 27, 2023 reporting period,
ERRS field chemists have completed the ‘HazCat” process on 142 drums.

From April 28, 2023 through May 4, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. From April 28, through April 30, 2023 the region experienced a significant weather event
consisting of heavy winds and severe thunderstorms with approximately six inches of precipitation

accumulating in a 48hour period. On Saturday, April 29th, EPA and ERRS found approximately two to three
inches of standing water inside the warehouse where the “lab pack” materials are segregated and stored. To
prevent further infiltration of water into the warehouse, EPA directed ERRS to construct a berm from
sandbags and poly sheeting. Once water infiltration was halted, ERRS constructed a makeshift sump
using a fivegallon bucket and pump in the dirt floor of the warehouse and pumped the standing water into
55gallon drums; seven drums were filled completely, one filled a quarter of the way, and the sump hole
backfilled. Petroleum sheen was observed in multiple puddles on the site during the rain event and sorbent
boom was deployed to prevent the sheen from leaving the site via runoff. Additionally, any drums that had
their poly sheeting cover disturbed were secured again.

From May 5, 2023 through May 11, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The ERRS contractors continued to remove damaged drums from the area that is referred
to as “Section D”, located on the northern boundary of the property. Due to the physical condition of many
of the drums in Section D, ranging from dented to completely disintegrated with freestanding solid product
on pallets, extra care had to be taken to ensure that the overpacking or recontainerization was done as
safely as possible. The development of a draft Quality Assurance Project Plan (QAPP) was submitted for
review on May 11, 2023.

From May 12, 2023 through May 18, 2023, efforts to stabilize the haphazardly stacked and deteriorated
drums continued. The removal of drums and pails found in Section D was completed. As previously stated,
the majority of the drums required overpacking due to the condition. During the QAPP revision process, it
was determined that the laboratory that was coordinated with was not able to meet the needs of the project.
On May 18, ERRS began the bid process to retain a new laboratory for analytical services.

From May 19, 2023 through May 25, 2023, the drum overpacking activities were completed. The final count
of overpacked drums came to a total of 556. The ERRS and START contractors were demobilized for the
Memorial Day holiday weekend. The ERRS field technician and equipment operators will be permanently
demobilized and only the response manager, field cost accountant, field chemist, and chemistry technician
will remain onsite. START contractors will return to site to conduct offsite and perimeter air monitoring and
site documentation. Site activities had recommenced as of Wednesday, May 31, 2023.

From May 26, 2023 through June 1, 2023, the “HazCat” activities of the approximately 1,000 “lab pack”
containers continues, and documentation had recommenced now that the drums had been fully secured
and field classified. The staged “lab pack” items remain within the warehouse on the property and out of the
elements. ERRS had begun coordination efforts in the coming weeks to find a subcontractor to pack the
smaller containers into similar waste stream groups for disposal. The ERRS contractors had continued
working on completing the subcontract details for analytical services and developing a new QAPP for
disposal sampling. Once approved, samples will be submitted for analysis. Pending the approval of the
QAPP for disposal sampling. During this operational period, the background levels of particulate material
were elevated. The elevated levels can potentially be attributed to forest fires located in southern New
Jersey and Nova Scotia, Canada since the use of heavy machinery onsite ended on May 25.

From June 2, 2023 through June 8, 2023, “HaztCat” activities conducted by ERRS of the approximately
1,000 “lab pack” containers continued. START contractors assisted in the inventory process of these
smaller containers utilizing Survey123 to track the information for each container. EPA, ERRS, and the sub
contracted lab conducted a phone conversation to sort out the missing information during the development
of the UFP QAPP for disposal sampling analysis. Waste stream development will begin upon receipt of the
analytical data. START continued air monitoring throughout the reporting period; however, due to the forest
fires throughout Canada and southern New Jersey, air monitoring for particulate material (PM10) was

suspended for June 6th and June 7th. Alarms for VIPER were triggered throughout the day due to the
elevated suspended particulate matter in air and providing false positives in Deployment Manager.

From June 9, 2023 through June 15, 2023, “HazCat” activities conducted by ERRS for the smaller nondrum
containers continued. START contractors resumed perimeter and offsite air monitoring and assisted ERRS
with conducting container inventory activities. Drum samples were composited and a courier from the

laboratory picked up the samples on Monday, June 19, 2023. Additionally, a public facing webbased viewer
for sharing the air monitoring locations and their status has been completed. A hyperlink has been added to
the Response.EPA.Gov webpage for partner agencies, local governments, and the general public to access
the near realtime monitoring data.

From June 16, 2023 through June 30, 2023, ERRS contractors completed the compositing of material from
drums and containers to submit for disposal analyses, as well as submitting several discrete samples from
individual containers for disposal analyses for a total number of 58 samples. HazCat activities were also
completed. As analytical results are received by the ERRS contractor, the containers the samples
represented will be grouped by their waste stream. Once the waste streams are generated, ERRS will
submit a request for price to various disposal contractors and begin coordinating those efforts. START
contractors assisted ERRS with the generation of the container inventory. Due to intermittent thunderstorms
throughout this reporting period and the completion of all container handling activities, air monitoring was
not conducted. On June 30, 2023, EPA and its contractors demobilized from the Site until disposal
activities begin. Subcontracted security services will remain onsite 24hours until disposal activities begin.
The issuance of POLREPs will resume when field activities recommence.

EPA will draft a subsequent Community Update based on analytical results, upon receipt of the results. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has and will continue to identify PRPs.  Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

EPA anticipates ERRS conducting HAZCAT analysis and submitting samples for laboratory analysis to
characterize the contents of drums and containers at the site. If the drum or container holds an identified
hazardous material, but the container itself is in no condition to be shipped in, ERRS will conduct a material
transfer into a new Department of Transportation (DOT) approved shipping container to be sent offsite for
disposal. If a drum or container is damaged, but enclosed and intact, ERRS will overpack the container to
be shipped offsite for disposal. START contractors will continue to conduct air monitoring activities and
conduct site documentation. Part of the site documentation activities will be to receive the HAZCAT sheets
from ERRS chemists, enter the information on the sheet into a Survey123 form, which can then be stored in
a database. Once a container’s information is stored within the database, a barcode can be assigned and
applied to the associated container. This barcode will allow field staff to quickly bring up the information of
the container’s contents. ERRS chemists can also use filtering tools available through a suite of Esri
products to develop a bulking scheme based on the field HAZCAT and laboratory analytical results.

EPA anticipates utilizing START to conduct Unmanned Aircraft System (UAS) surveys of the Site to
document specific work areas as well as document progress of the removal action.

Site security will remain onsite when EPA and their contractors are not conducting assessment or removal
activities.

2.2.1.1 Planned Response Activities

EPA Plans on conducting a fundled removal action to secure any damaged or leaking containers at the
property, overpack or transfer the materials to DOT approved shippable containers, and shipped offsite for
proper disposal.

2.2.1.2 Next Steps

Coordinate site actions described in 2.2.1 Anticipated Activities.

2.2.2 Issues

None currently.

2.3 Logistics Section

No information available currently.

2.4 Finance Section

2.4.1 Narrative

A confirmation of verbal was submitted to the SEMD director on February 16, 2023 for $500,000, $450,000
of which is for mitigation contracting. A second confirmation of verbal was submitted to the SEMD director
on May 10, 2023 for $500,000, $400,000 of which is for mitigation contracting.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $850,000.00 $577,413.44 $272,586.56 32.07%

Intramural Costs

Total Site Costs $850,000.00 $577,413.44 $272,586.56 32.07%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

EPA is coordinating efforts with Howell Township, the Borough of Farmingdale, Monmouth County Health
Department, NJDEP and the PRP.

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

New Jersey Department of Environmental Protection, Monmouth County Health Department, local governments
of Howell Township and the Borough of Farmingdale

4. Personnel On Site

Security contractor retained through an EPA ERRS subcontract during nonworking hours, EPA, ERRS
contractors, and START contractors.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

response.epa.gov/CompoundersInc

6.2 Reporting Schedule

Weekly POLREPs will be submitted and distributed Fridays. 

7. Situational Reference Materials

No information available at this time.
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